



# Full Fibre Broadband

Programme Build  
December 2024

openreach





This guide has been produced alphabetically by exchange.  
**Please click on a letter below.**

# A Full Fibre broadband Build Programme

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Abbeyhill				Yes	Yes
Abbots Bromley			Yes		
Aberaeron	Yes				
Aberconwy	Yes				Yes
Abercrave			Yes		
Abercynon			Yes		
Aberdare				Yes	Yes
Aberdeen Ashgrove				Yes	Yes
Aberdeen Balgownie				Yes	Yes
Aberdeen Bieldside			Yes		
Aberdeen Bucksburn			Yes		
Aberdeen Culter		Yes*			
Aberdeen Denburn	Yes				
Aberdeen Dyce		Yes*			
Aberdeen Kincorth				Yes	Yes
Aberdeen Kingswells		Yes*			
Aberdeen Lochnagar	Yes				
Aberdeen North	Yes				
Aberdeen Portlethen	Yes				
Aberdeen West	Yes				
Aberdour			Yes		
Aberdovey			Yes		
Aberfeldy			Yes		
Abergavenny	Yes*				
Abergele	Yes				Yes
Aberkenfig	Yes				
Aberlady			Yes		
Aberporth			Yes		
Abersoch			Yes		
Abertillery	Yes				
Aberystwyth	Yes				

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Abingdon	Yes				
Aboyne	Yes				
Abson			Yes		
Accrington	Yes				
Acle			Yes		
Acocks Green				Yes	Yes
Acomb		Yes			
Acton			Yes		
Adderbury	Yes*				
Addingham	Yes*				
Addiscombe		Yes*			
Adel	Yes				
Adlington			Yes		
Adwick Le Street	Yes*				
Aghalee	Yes				Yes
Ahoghill				Yes	Yes
Ainsdale		Yes*			
Aintree	Yes				Yes
Airdrie	Yes				
Airth		Yes*			
Albert Dock	Yes*				
Albrighton		Yes			
Alcester				Yes	
Aldbourn			Yes		
Aldbrough			Yes		
Aldeburgh	Yes*				
Alderbury				Yes	Yes
Alderley Edge	Yes				
Aldershot	Yes				
Alderton			Yes		
Aldford		Yes*			

# A Full Fibre broadband Build Programme

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Aldridge	Yes				
Alexandria	Yes				
Alford (Aberdeenshire)	Yes				
Alford (Lincolnshire)			Yes		
Alfreton	Yes*				
Allerton	Yes				Yes
Allesley				Yes	Yes
Allestree Park				Yes	Yes
Allhallows			Yes		
Alloa				Yes	Yes
Alloway				Yes	
Almondsbury	Yes				
Alness			Yes		
Alnmouth			Yes		
Alnwick				Yes	Yes
Alresford (Hampshire)			Yes		
Alrewas			Yes		
Alsager	Yes				
Alton	Yes				
Altrincham	Yes				Yes
Alva				Yes	Yes
Alvaston	Yes				Yes
Alyth			Yes		
Ambergate			Yes		
Amberley			Yes		
Amble			Yes*		
Ambleside		Yes*			
Amersham	Yes				
Amesbury	Yes				
Amisfield			Yes		
Amlwch	Yes*				

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Amman Valley	Yes				Yes
Ammanford	Yes				
Amphill	Yes*				
Ancaster			Yes		
Andover	Yes				
Anfield	Yes				
Annaghmore	Yes				
Annalong				Yes	Yes
Annan	Yes				
Annbank	Yes*				
Anstruther				Yes	Yes
Antrim	Yes				Yes
Appleby			Yes		
Appley Bridge	Yes*				
Arbroath	Yes				
Archers Court	Yes*				
Ardglass	Yes				Yes
Ardingly			Yes		
Ardrossan				Yes	Yes
Ardwick		Yes*			
Arkwright		Yes*			
Armada	Yes*				
Armagh	Yes				Yes
Armitage				Yes	Yes
Armley	Yes				
Armoy	Yes				
Armthorpe		Yes			
Arnold	Yes				Yes
Arrowe Brook				Yes	Yes
Arthington			Yes		
Arundel			Yes		

# A-B Full Fibre broadband Build Programme

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Ascot	Yes				
Asfordby			Yes*		
Ash			Yes		
Ash Bank			Yes		
Ashbourne			Yes		
Ashburton		Yes*			
Ashby De La Zouch	Yes				
Ashcott			Yes		
Ashfield		Yes			
Ashford (Kent)	Yes				
Ashford (Surrey)				Yes	
Ashington (Northumberland)	Yes				
Ashington (West Sussex)			Yes		
Ashley			Yes		
Ashover			Yes		
Ashtead		Yes*			
Ashton	Yes				
Ashton (Worcestershire)			Yes		
Ashton In Makerfield	Yes*				
Ashton On Ribble	Yes				Yes
Ashwell			Yes		
Askern	Yes				Yes
Aspatria			Yes		
Aspull	Yes				
Astley Bridge	Yes				
Aston		Yes*			
Aston Clinton	Yes				
Aston Common		Yes*			
Atherstone		Yes			
Atherton	Yes				

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Attercliffe	Yes				
Attleborough				Yes	Yes
Auchterarder		Yes*			
Auchtermuchty			Yes		
Audlem		Yes*			
Audley			Yes		
Aughnacloy	Yes				
Aughton Green				Yes	Yes
Aviemore				Yes	Yes
Avonmouth	Yes				
Axbridge		Yes*			
Axminster	Yes				
Aycliffe		Yes*			
Aylesbury	Yes				
Aylesford	Yes*				
Aylestone			Yes		
Aylsham	Yes				
Ayr	Yes				
Bacton			Yes		
Bacup	Yes*				
Badsey	Yes				
Bagshot	Yes				
Bagworth			Yes		
Baillies Mills	Yes				
Baillieston				Yes	Yes
Bakewell			Yes		
Bala	Yes*				
Balby				Yes	Yes
Balcombe			Yes		
Baldock				Yes	Yes
Baldslow	Yes				

# B Full Fibre broadband Build Programme

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Balfron			Yes		
Balham				Yes	Yes
Ballater			Yes		
Ballinamallard	Yes				
Ballingry	Yes*				
Ballycastle	Yes				Yes
Ballyclare				Yes	Yes
Ballygally	Yes				Yes
Ballygawley	Yes				
Ballygowan	Yes				Yes
Ballykinler	Yes				Yes
Ballymena	Yes				Yes
Ballymoney	Yes				Yes
Ballynahinch	Yes				Yes
Ballyronan	Yes				Yes
Ballysillan				Yes	Yes
Ballywalter	Yes				Yes
Balmedie			Yes		
Balmoral	Yes				Yes
Balmore			Yes		
Balmullo			Yes		
Bamber Bridge	Yes				Yes
Bampton (Devon)			Yes		
Bampton Castle		Yes*			
Banbridge	Yes				Yes
Banbury	Yes				
Banchory		Yes*			
Banff	Yes				
Bangor (County Down)	Yes				Yes
Bangor (Gwynedd)	Yes				
Bangor-On-Dee		Yes*			

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Banknock	Yes*				
Bannockburn	Yes*				
Banwell	Yes				
Barcombe			Yes		
Bardney			Yes		
Barford			Yes		
Bargoed	Yes				
Barking	Yes				
Barkston Ash			Yes		
Barkway			Yes		
Barlaston			Yes		
Barming	Yes				
Barmouth			Yes		
Barnard Castle			Yes		
Barnby Dun	Yes				
Barnet		Yes			
Barnetby			Yes		
Barnoldswick				Yes	Yes
Barnsley	Yes				
Barnstaple	Yes				
Barnwood		Yes*			
Barrhead	Yes				
Barrow			Yes		
Barrow On Humber	Yes				
Barrow-In -Furness	Yes				
Barry				Yes	Yes
Bartestree Cross		Yes			
Barton On Humber			Yes		
Barton Under Needwood			Yes		
Barwick In Elmet		Yes*			
Basford	Yes				

# B Full Fibre broadband Build Programme

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Basildon	Yes				
Basingstoke	Yes				
Bassett			Yes		
Bassingham		Yes*			
Bathgate				Yes	Yes
Batley	Yes				Yes
Battersea			Yes		
Battle			Yes		
Bawtry			Yes		
Bayston Hill	Yes				
Bayswater		Yes*			
Beacon				Yes	Yes
Beaconsfield		Yes*			
Beaminster				Yes	Yes
Beamish				Yes	Yes
Bearsden				Yes	
Bearsted	Yes				
Bearwood				Yes	Yes
Beauchief	Yes				
Beaumaris			Yes		
Beaumont	Yes*				
Beccles	Yes				
Beckenham		Yes*			
Bedale	Yes*				
Bedford	Yes				
Bedlington		Yes*			
Bedlinog			Yes		
Bedminster				Yes	Yes
Bedworth			Yes		
Beeford			Yes		
Beeston	Yes				

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Beith				Yes	Yes
Belbroughton		Yes*			
Belcoo	Yes				Yes
Belfast East	Yes				Yes
Belford			Yes		
Belgrave		Yes			
Belgravia		Yes			
Bell	Yes				
Bellaghy	Yes				Yes
Belleek	Yes				Yes
Bellingham			Yes		
Bellshill		Yes*			
Belper			Yes		
Belstead	Yes				
Bembridge			Yes		
Benenden			Yes		
Benningbrough			Yes		
Bentham			Yes		
Bentley	Yes*				
Bentley (Hampshire)			Yes		
Benton				Yes	Yes
Benwick				Yes	Yes
Beragh	Yes				
Bere Alston			Yes		
Bere Regis			Yes		
Berkeley		Yes*			
Berkhamsted			Yes		
Berkswell				Yes	
Bermondsey	Yes				
Berwick	Yes				Yes
Bessbrook	Yes				Yes

# B Full Fibre broadband Build Programme

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Betchworth				Yes	Yes
Bethesda	Yes*				
Betley			Yes		
Beulah Hill		Yes*			
Bewdley	Yes*				
Bexhill	Yes				
Bexleyheath				Yes	Yes
Bicester	Yes				
Bickington	Yes				
Biddenden			Yes		
Biddulph	Yes				
Bideford	Yes				
Bidford On Avon				Yes	Yes
Biggar			Yes		
Biggin Hill				Yes	Yes
Biggleswade				Yes	Yes
Bildeston			Yes		
Billericay				Yes	Yes
Billesdon		Yes			
Billingborough			Yes		
Billinge		Yes*			
Billingham			Yes		
Billingshurst	Yes				Yes
Bilsthorpe		Yes*			
Bilston	Yes				
Binbrook			Yes		
Bindon Abbey			Yes		
Bingham			Yes		
Bingley	Yes				
Binley				Yes	Yes
Birch			Yes		

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Birchfield				Yes	Yes
Birchington	Yes				
Birchwood	Yes				
Birdham	Yes*				
Birkdale		Yes*			
Birkenhead				Yes	Yes
Birstall	Yes				
Birtley			Yes		
Bishop Auckland	Yes				
Bishopbriggs	Yes				
Bishops Castle		Yes*			
Bishops Cleeve		Yes			
Bishops Lydeard		Yes*			
Bishops Stortford		Yes*			
Bishops Waltham			Yes		
Bishopsgate	Yes				
Bishopston		Yes*			
Bishopsworth				Yes	Yes
Bishopton			Yes*		
Bisley			Yes		
Bitton		Yes*			
Blackburn	Yes				
Blackford			Yes		
Blackheath		Yes*			
Blackmore			Yes		
Blackpool		Yes			
Blackwater	Yes				
Blackwood	Yes				Yes
Blaenau Ffestiniog	Yes				Yes
Blaenavon		Yes*			
Blaina		Yes*			



# B Full Fibre broadband Build Programme

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Blairgowrie			Yes		
Blakedown			Yes		
Blakeney			Yes		
Blandford	Yes				
Blanefield			Yes		
Blantyre	Yes*				
Blaydon	Yes				
Bleadon		Yes*			
Bletchington			Yes		
Blewbury			Yes*		
Blidworth		Yes*			
Blisworth			Yes		
Blockley			Yes		
Bloomsbury	Yes				
Bloxham		Yes			
Bluebell Hill	Yes				
Blundeston	Yes				Yes
Blunham			Yes		
Blunsdon				Yes	Yes
Blyth				Yes	Yes
Blythe Bridge	Yes				
Boars Hill			Yes		
Bodmin Moor	Yes				
Bognor Regis	Yes				
Boldon	Yes				
Bollington		Yes			
Bolsover		Yes*			
Bolton	Yes				
Boness	Yes*				
Bonnybridge			Yes*		
Bookham	Yes				

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Bootle (Merseyside)	Yes				
Bordon	Yes				
Boreham				Yes	
Borough Green				Yes*	Yes
Boroughbridge			Yes		
Borth			Yes		
Boscastle			Yes		
Boscombe	Yes				
Bosham	Yes				
Boston			Yes		
Boston Spa				Yes	Yes
Botesdale		Yes*			
Bothwell	Yes*				
Botley	Yes*				
Bottesford			Yes		
Bottisham			Yes		
Boughton			Yes		
Bourne				Yes	Yes
Bourne End			Yes		
Bournemouth	Yes				
Bourton-On-The-Water			Yes		
Bovey Tracey	Yes				
Bow Street	Yes				
Bowes Park	Yes				
Bowmans Green				Yes	Yes
Box	Yes				
Bozeat			Yes		
Bracklesham Bay	Yes				
Brackley		Yes			
Bracknell	Yes				
Bradenstoke			Yes		

# B Full Fibre broadband Build Programme

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Bradford		Yes			
Bradford-On-Avon		Yes*			
Bradley	Yes				
Bradwell Abbey	Yes				
Braintree	Yes				
Bramhall				Yes	Yes
Bramley			Yes		
Brampton (Cumbria)	Yes*				
Brancaaster			Yes		
Brandon	Yes				
Bransgore	Yes				
Braunston		Yes*			
Braunstone			Yes		
Braunton			Yes		
Breadsall			Yes		
Bready	Yes				
Brean Down		Yes*			
Brechin	Yes*				
Brecon	Yes*				
Brediland			Yes		
Bredon		Yes			
Brenchley			Yes		
Brent Knoll			Yes		
Brentwood				Yes	
Brewood	Yes				
Bridge			Yes		
Bridge Of Allan		Yes*			
Bridge Of Earn			Yes		
Bridge Of Weir	Yes				
Bridgend	Yes				
Bridgeton	Yes				

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Bridgnorth	Yes				
Bridgwater	Yes				
Bridlington				Yes*	Yes
Bridport			Yes		
Brierley Hill		Yes			
Brigg	Yes				
Brighouse	Yes				Yes
Brighstone			Yes		
Brightlingsea			Yes		
Brigstock			Yes		
Brimscombe	Yes*				
Brinscall				Yes	Yes
Bristol Redcliffe	Yes				
Bristol West				Yes	Yes
Briton Ferry	Yes				
Brixham	Yes				Yes
Brixton	Yes				
Brixworth	Yes				
Broadstairs				Yes	
Broadstone	Yes				
Broadway			Yes		
Broadwell	Yes				Yes
Brockenhurst			Yes		
Brodick			Yes		
Bromborough				Yes	Yes
Bromley		Yes*			
Bromsgrove				Yes	Yes
Bromyard	Yes				
Brookhall				Yes	Yes
Brookwood		Yes			
Broomfield		Yes*			

# B Full Fibre broadband Build Programme

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Broomhill				Yes*	Yes
Brora			Yes		
Broseley		Yes			
Brotton			Yes		
Broughshane	Yes				
Broughton (Greater Manchester)		Yes*			
Broughton (Lancashire)		Yes*			
Broughton (Northamptonshire)		Yes			
Brownhills				Yes*	Yes
Broxburn				Yes	Yes
Broxton		Yes*			
Brundall			Yes		
Bruton			Yes		
Brynmawr	Yes				
Brynsiencyn			Yes		
Subwith			Yes		
Buckden			Yes		
Buckfastleigh				Yes	
Buckhaven				Yes	Yes
Buckie				Yes	Yes
Buckingham		Yes*			
Buckley				Yes	Yes
Buckminster			Yes		
Bude		Yes*			
Budleigh Salterton	Yes				
Builth Wells	Yes				
Bulford Camp			Yes*		
Bulls Green			Yes		
Bulwell				Yes	
Bungay				Yes	Yes

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Buntingford		Yes*			
Burford		Yes*			
Burgess Hill	Yes				
Burgh			Yes		
Burgh Castle	Yes				
Burgh Heath				Yes	Yes
Burghfield Common		Yes			
Burghill	Yes				
Burley In Wharfedale		Yes*			
Burnham	Yes				
Burnham Market			Yes		
Burnham On Crouch	Yes				
Burnham-On-Sea	Yes				
Burnley	Yes				Yes
Burnopfield		Yes*			
Burrtisland	Yes				Yes
Burntwood				Yes	Yes
Burrowbridge			Yes		
Burry Port				Yes	Yes
Burscough				Yes	Yes
Bursledon		Yes*			
Burslem		Yes*			
Burton	Yes				
Burton Bradstock			Yes		
Burton Joyce	Yes*				
Burton Latimer	Yes*				
Burton On Stather			Yes		
Burton On Trent	Yes				
Burton Pidseac			Yes		
Burwash			Yes		
Burwell			Yes		

# B-C Full Fibre broadband Build Programme

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Bury (Greater Manchester)				Yes	Yes
Bury St Edmunds				Yes	
Busby	Yes				
Bushey Heath	Yes				
Bushmills	Yes				
Butterwick			Yes		
Buxted			Yes		
Buxton (Derbyshire)	Yes				
Buxton (Norfolk)			Yes		
Byfield		Yes*			
Byfleet	Yes*				
Cadnam			Yes		
Caergwrle				Yes	Yes
Caerleon		Yes*			
Caernarfon	Yes				Yes
Caerphilly	Yes				Yes
Caersws	Yes				
Caister-On-Sea				Yes	Yes
Caistor			Yes		
Calder Valley		Yes*			
Caldercruix			Yes		
Caldicot	Yes*				
Caldy	Yes				Yes
Callander		Yes*			
Callington			Yes		
Calne	Yes				
Calthorpe				Yes*	
Camberley		Yes*			
Camblesforth Uc	Yes				
Camborne		Yes*			
Cambridge	Yes*				

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Cambridge (Gloucestershire)			Yes		
Cambuslang	Yes				
Cambusnethan	Yes*				
Camelford				Yes	Yes
Campbeltown			Yes		
Campden			Yes		
Campsie	Yes				Yes
Canary Wharf			Yes		
Canford Cliffs			Yes*		
Cannock	Yes				Yes
Canonbury	Yes				
Canterbury	Yes				
Cantley				Yes	Yes
Canvey Island	Yes*				
Cardenden		Yes			
Cardiff	Yes				Yes
Cardigan		Yes*			
Cardington			Yes		
Cardross			Yes		
Carlisle	Yes				
Carlisle	Yes				
Carmarthen				Yes	Yes
Carnforth	Yes				
Carnoustie			Yes		
Carnwath			Yes		
Carrickfergus	Yes				Yes
Carrickmore	Yes				
Carryduff	Yes				Yes
Carstairs			Yes		
Carterton	Yes				

# C Full Fibre broadband Build Programme

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Castle Bromwich	Yes				
Castle Cary			Yes		
Castle Donington			Yes		
Castle Douglas	Yes				
Castledawson	Yes				Yes
Castledegr	Yes				
Castleford				Yes	Yes
Castleham	Yes*				
Castlereagh	Yes				
Castlerock	Yes				Yes
Castleton (Newport)		Yes			
Castlewellan	Yes				Yes
Castor				Yes	
Caterham	Yes				
Catford		Yes*			
Caton		Yes*			
Catterick Camp	Yes				Yes
Caversham	Yes				
Cawood			Yes		
Caxton			Yes		Yes
Cayton Bay Uc		Yes*			
Cemaes Bay			Yes		
Central (Glasgow City)	Yes				
Central (Merseyside)	Yes				
Chafford			Yes		Yes
Chalfont Drive		Yes*			
Chalfont St Giles			Yes		
Chandlers Ford			Yes		
Chapel Brampton				Yes*	
Chapel En Le Frith		Yes*			
Chapel End	Yes*				

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Chapel St Leonards	Yes				
Chapelton				Yes	Yes
Chard	Yes				
Charing			Yes		
Charlbury			Yes		
Charmouth		Yes*			
Chartham			Yes		
Chatburn		Yes			
Chatteris		Yes*			
Cheadle			Yes		
Checkendon			Yes		
Cheddar				Yes	Yes
Cheddington			Yes		
Cheetham		Yes*			
Chellaston				Yes	Yes
Chelmsford				Yes	
Chelmsley			Yes		
Chelsea			Yes		
Chelston				Yes	Yes
Cheltenham	Yes				
Chepstow	Yes				Yes
Cheriton	Yes				
Cherry Hinton	Yes				
Chertsey	Yes				
Chesham	Yes				
Cheslyn Hay	Yes				
Chessington	Yes				Yes
Chester Central	Yes				
Chester Le Street				Yes	Yes
Chester North	Yes				
Chester South				Yes	Yes

# C Full Fibre broadband Build Programme

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Chesterfield	Yes				
Chestfield	Yes*				
Cheveley			Yes		
Cheylesmore				Yes	Yes
Chichester	Yes				
Child Okeford			Yes		
Childrey			Yes*		
Childwall				Yes	Yes
Chilton Polden	Yes*				
Chingford				Yes*	
Chinley		Yes*			
Chippenham	Yes				
Chipping Norton			Yes		
Chipping Sodbury	Yes				
Chirk	Yes*				
Chirnside			Yes		
Chirton			Yes		
Chiselborough			Yes		
Chislehurst				Yes	Yes
Chiswick		Yes			
Chobham	Yes				
Chorley	Yes				Yes
Chorleywood				Yes	Yes
Chorlton	Yes				
Christchurch (Dorset)			Yes		
Christleton	Yes				
Chudleigh				Yes	
Chulmleigh			Yes		
Church Stretton		Yes			
Churchill		Yes*			
Churchtown	Yes				

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Churnet Side			Yes		
Churston	Yes				
Cinderford			Yes		
Cirencester	Yes				
City (Belfast)	Yes				Yes
Clacton	Yes				
Clandon			Yes		
Clapton	Yes				
Clare			Yes		
Claudy	Yes				Yes
Cloughton				Yes	Yes
Clay Cross		Yes			
Claydon			Yes		
Cleator Moor		Yes*			
Cleckheaton	Yes				Yes
Cleethorpes	Yes*				
Cleland			Yes		
Cleobury Mortimer			Yes		
Clerkenwell			Yes		
Clevedon	Yes				
Cleveleys	Yes*				
Cley			Yes		
Cliffe			Yes		
Clitheroe				Yes	Yes
Cloughmills	Yes				
Cloughton			Yes		
Clovenfords			Yes		
Clowne	Yes*				
Clydach		Yes*			
Clydebank		Yes			
Clynder			Yes		

# C Full Fibre broadband Build Programme

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Coagh	Yes				Yes
Coalburn			Yes		
Coalisland	Yes				Yes
Coalville	Yes				
Coatbridge		Yes*			
Cobham			Yes*		
Cockermouth			Yes		
Cockfield		Yes*			
Cockwells			Yes		
Codicote				Yes	Yes
Codsall	Yes				
Cogenhoe	Yes				
Coggeshall	Yes				
Colaton Raleigh				Yes	Yes
Colchester	Yes				
Coldingham			Yes		
Coldstream		Yes			
Coleford		Yes			
Coleraine	Yes				Yes
Coleshill				Yes	Yes
Colindale		Yes			
Colinton				Yes	
Collingham		Yes*			
Collingham Bridge	Yes				
Collyhurst		Yes*			
Colnbrook			Yes		
Colne	Yes				
Coltishall			Yes		
Colwall	Yes*				
Colwyn Bay	Yes				Yes
Colyton			Yes		

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Combe Down		Yes*			
Combe Martin			Yes		
Comber	Yes				Yes
Comberbach			Yes		
Comberton			Yes		
Combwich			Yes		
Compton (Berkshire)			Yes		
Comrie			Yes		
Congleton				Yes	Yes
Coningsby			Yes		
Conisbrough	Yes*				
Connahs Quay				Yes	Yes
Consett	Yes				
Constantine			Yes		
Cooden	Yes*				
Cookstown	Yes				Yes
Copdock	Yes				
Copplestone			Yes		
Coppull	Yes*				
Copthorne		Yes*			
Corbridge			Yes		
Corby	Yes				
Corfe Castle			Yes		
Corpach			Yes		
Corsham	Yes				
Corstorphine				Yes	Yes
Corwen	Yes*				
Cosham	Yes*				
Costessey	Yes				
Cotgrave			Yes		
Cottenham			Yes		

# C Full Fibre broadband Build Programme

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Cottesmore			Yes		
Coupar Angus	Yes*				
Cowbridge			Yes		
Cowdenbeath		Yes			
Cowes	Yes				
Cowley			Yes		
Coxhoe	Yes				
Coxtie Green			Yes		
Craddock			Yes		
Cradley Heath			Yes		
Crafts Hill			Yes		
Craiglockhart				Yes	Yes
Crail			Yes		
Cramlington		Yes*			
Cranbrook			Yes		
Cranfield				Yes	Yes
Cranhill	Yes				
Cranleigh		Yes*			
Crantock			Yes		
Cranwell			Yes		
Craven Arms		Yes*			
Crawley	Yes				
Crayford				Yes	Yes
Creaton	Yes				
Crediton	Yes				
Creetown			Yes		
Cregagh	Yes				Yes
Cressington				Yes	Yes
Crewkerne			Yes		
Criccieth	Yes				Yes
Crick				Yes	Yes

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Crickhowell			Yes		
Cricklade			Yes		
Cricklewood			Yes		
Crieff	Yes*				
Croft (County Durham)			Yes		
Croftfoot	Yes				
Crofton		Yes*			
Cromer Town		Yes			
Crondall			Yes		
Crook				Yes	Yes
Cropredy		Yes*			
Croptorne			Yes		
Cross	Yes				Yes
Cross Hands	Yes				Yes
Cross Hills	Yes				Yes
Cross Keys				Yes	Yes
Crossgar	Yes				
Crossgates				Yes	Yes
Crossmaglen	Yes				
Croston				Yes	Yes
Crouch End		Yes			
Crowborough	Yes				Yes
Crowland			Yes		
Crowle		Yes*			
Crownhill	Yes				
Crowthorne			Yes*		
Croyde			Yes		
Croydon		Yes*			
Cruden Bay	Yes				
Crumlin	Yes				Yes
Crynant		Yes*			



# C-D Full Fibre broadband Build Programme

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Cuckoo Oak			Yes		
Cudworth		Yes			
Cuffley	Yes				
Culcheth				Yes	Yes
Cullen			Yes		
Cullingworth	Yes*				
Cullompton	Yes				
Cullybackey	Yes				Yes
Culverhouse	Yes				
Cumbernauld	Yes*				
Cumnock				Yes	Yes
Cumnor		Yes*			
Cupar	Yes				
Curdworth			Yes		
Cushendall	Yes				Yes
Cushendun				Yes	Yes
Cwm		Yes*			
Cwmbran	Yes				
Cymmer		Yes*			
Dagenham				Yes	Yes
Dailly			Yes		
Dalbeattie			Yes		
Dalgety Bay	Yes				
Dalkeith	Yes				Yes
Dalmellington			Yes		
Dalry(Ayr)				Yes	Yes
Dalrymple			Yes		
Dalston	Yes				
Dalton-In-Furness				Yes	Yes
Danbury			Yes		
Danehill			Yes		

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Darley Dale			Yes		
Darlington	Yes				
Dartford	Yes				
Dartmouth	Yes				Yes
Darton			Yes		
Darvel			Yes*		
Darwen		Yes*			
Daubhill	Yes*				
Daventry				Yes	Yes
Davidson Mains				Yes	
Dawley		Yes			
Dawlish	Yes				
Deal				Yes	Yes
Dean				Yes	Yes
Debenham			Yes		
Dechmont			Yes		
Deeping St Nicholas			Yes		
Denbigh				Yes	Yes
Denham		Yes			
Denny	Yes*				
Denton	Yes				Yes
Denton Burn	Yes				
Deptford	Yes*				
Derby	Yes				
Dereham				Yes	Yes
Derryadd				Yes	Yes
Derrygonnelly	Yes				
Derrylin	Yes				
Dersingham			Yes		
Dervock	Yes				
Desborough		Yes			

# D Full Fibre broadband Build Programme

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Desford		Yes*			
Devizes	Yes				
Devonport	Yes				
Devoran		Yes*			
Dewsbury	Yes				
Dickleburgh		Yes*			
Didcot			Yes*		
Didsbury	Yes*				
Dimsdale			Yes		
Dinas Powys	Yes*				
Dingwall	Yes*				
Dinnington		Yes			
Dinsdale	Yes				
Dipton		Yes*			
Disley		Yes*			
Diss	Yes*				
Dobwalls			Yes		
Docking			Yes		
Doddington		Yes*			
Dolgellau			Yes		
Dollar	Yes				
Donaghadee	Yes				Yes
Donaghmore	Yes				
Donaldson				Yes	Yes
Doncaster				Yes	Yes
Doncaster North				Yes	Yes
Donington			Yes		
Donnington			Yes		
Dorchester				Yes	
Dorking	Yes				
Dornoch			Yes		

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Douglas	Yes				
Douglas Lanark			Yes		
Douglas Water			Yes		
Doone		Yes*			
Dover				Yes*	
Downderry			Yes		Yes
Downend	Yes				
Downhall			Yes		
Downham Market				Yes	Yes
Downland	Yes				
Downpatrick	Yes				Yes
Downton	Yes				
Draperstown	Yes				
Draycott			Yes		
Drayton	Yes				
Driffield	Yes				Yes
Drighlington				Yes	Yes
Dringhouses		Yes*			
Droitwich	Yes*				
Dromara	Yes				
Dromore (Co Down)	Yes				Yes
Dromore (Co Tyrone)	Yes				
Dronfield	Yes				
Drongan			Yes		
Droylsden	Yes				
Druids Heath		Yes*			
Drumbo	Yes				Yes
Drumchapel	Yes				
Drybridge			Yes		
Drybrook	Yes*				
Drymen			Yes		

# D-E Full Fibre broadband Build Programme

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Dudley		Yes			
Dudley (Tyne and Wear)			Yes		
Dudley Hill	Yes				Yes
Duffield			Yes		
Dufftown			Yes		
Dulverton			Yes		
Dulwich				Yes*	
Dumbarton	Yes*				
Dumfries	Yes				
Dummer			Yes		
Dunbar	Yes				Yes
Dunblane		Yes*			
Dunchurch	Yes				
Dundee Baxter	Yes				
Dundee Broughty Ferry	Yes				
Dundee Claverhouse	Yes				
Dundee Fairmuir		Yes*			
Dundee Steeple			Yes		
Dundonald	Yes				Yes
Dundrum	Yes				Yes
Dunfermline				Yes*	
Dungannon	Yes				Yes
Dungiven	Yes				Yes
Dunloy				Yes	Yes
Dunnington			Yes		
Dunoon		Yes*			
Duns			Yes		
Dunstable	Yes				
Dunster			Yes		
Dunston	Yes*				
Duntocher		Yes			

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Durham	Yes				
Durrington	Yes*				
Dursley	Yes				
Duston	Yes				Yes
Dyffryn			Yes		
Dymchurch	Yes*				
Dysart				Yes*	Yes
Dyserth	Yes*				
Eaglescliffe		Yes*			
Eaglesham			Yes		
Ealing		Yes			
Earby				Yes*	Yes
Earl Shilton		Yes*			
Earls Barton				Yes	Yes
Earls Colne			Yes		
Earlsdon				Yes	Yes
Earlston			Yes		
Easington		Yes*			
Easingwold				Yes	Yes
East	Yes				
East (Greater Manchester)	Yes				
East Bay	Yes				
East Bergholt			Yes		
East Bridgford			Yes		
East Dean		Yes*			
East Grinstead	Yes				
East Harling			Yes		
East Herrington		Yes*			
East Kilbride	Yes				
East Leake		Yes*			
East Linton		Yes*			

# E Full Fibre broadband Build Programme

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
East Peckham			Yes		
East Stoke			Yes		
East Wigston		Yes*			
Eastbourne	Yes				
Eastchurch			Yes		
Eastergate		Yes*			
Eastham				Yes	Yes
Eastleigh			Yes		
Easton				Yes	
Eastriggs			Yes		
Eastville				Yes	Yes
Eastwood	Yes				
Eaton Bray			Yes		
Ebbw Vale	Yes				Yes
Ebchester		Yes*			
Ecclefechan			Yes		
Eccles				Yes	Yes
Ecclesfield	Yes				
Eccleshall			Yes		
Eccleston				Yes	Yes
Eckington	Yes*				
Eckington (Worcestershire)			Yes		
Edale			Yes		
Edenbridge	Yes				
Edgbaston		Yes			
Edgware	Yes				
Edmonton	Yes				
Edwalton				Yes	Yes
Edwinstowe		Yes*			
Egham				Yes	Yes
Eglinton	Yes				Yes

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Egremont			Yes		
Elgin				Yes	Yes
Elie			Yes		
Elland		Yes			
Ellesmere	Yes				
Ellesmere Port				Yes*	Yes
Ellon				Yes	
Elmham			Yes		
Elmswell		Yes*			
Elstead			Yes		
Elstree	Yes				
Eltham	Yes				Yes
Elton			Yes		
Elvington			Yes		
Ely				Yes	Yes
Embleton			Yes		
Emsworth			Yes*		
Endon			Yes		
Enfield	Yes*				
Enniskillen	Yes				Yes
Epping	Yes				
Epsom				Yes	Yes
Epworth		Yes*			
Erdington	Yes				
Eriswell		Yes*			
Erith				Yes	Yes
Erskine	Yes*				
Esher	Yes*				
Eston Grange			Yes		
Etwall			Yes		
Euston			Yes		

# E-F Full Fibre broadband Build Programme

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Evanton			Yes		
Evercreech			Yes		
Evesham	Yes				
Evington	Yes				
Ewell				Yes	Yes
Exeter Castle				Yes	
Exeter Sowton				Yes*	Yes
Exhall	Yes				Yes
Exminster				Yes	Yes
Exmouth	Yes				
Exning			Yes		
Eye (Cambridgeshire)			Yes		
Eye (Suffolk)		Yes*			
Eyemouth			Yes		
Eyke		Yes*			
Eynsham			Yes		
Failsworth				Yes	Yes
Fair Oak			Yes		
Fairford	Yes				
Fairlie			Yes		
Fairmilehead	Yes*				
Fairseat			Yes		
Fakenham	Yes				
Falfield		Yes*			
Falkirk	Yes				
Falkland			Yes		
Fallings Park	Yes*				
Falmouth				Yes	Yes
Faraday				Yes	
Fareham	Yes				
Faringdon			Yes		

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Farnborough (Hampshire)		Yes*			
Farnborough (Kent)	Yes				
Farndon		Yes*			
Farnham			Yes		
Farnham Common			Yes		
Farningham			Yes		
Farnsfield		Yes*			
Farnworth		Yes			
Fauldhouse				Yes	Yes
Faversham	Yes				Yes
Fawley			Yes		
Faygate			Yes		
Fazeley		Yes*			
Feeny	Yes				Yes
Felixstowe	Yes				
Felling	Yes*				
Felsted			Yes		
Feltham				Yes	Yes
Feltwell		Yes*			
Fencehouses	Yes				Yes
Feniton			Yes		
Fenwick			Yes		
Ferndale		Yes*			
Ferndown	Yes				
Fernhill Heath	Yes				
Ferryhill			Yes		
Filey			Yes		
Fillongley			Yes		
Filton	Yes*				
Finchfield	Yes*				
Finchley		Yes			

# F Full Fibre broadband Build Programme

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Findhorn				Yes	Yes
Findon				Yes	Yes
Finedon	Yes				Yes
Finmere			Yes		
Finningley			Yes		
Fintona	Yes				
Fishguard			Yes*		
Fishponds	Yes*				
Fivemiletown	Yes				Yes
Flamborough	Yes*				
Fleckney			Yes		
Fleet	Yes				
Fleet Street				Yes	
Fleetwood				Yes	Yes
Fleggburgh			Yes		
Flint				Yes	Yes
Flitwick			Yes*		
Flockton				Yes	Yes
Flookburgh		Yes*			
Florencecourt	Yes				
Fochabers			Yes		
Foleshill				Yes	Yes
Folkestone	Yes				
Ford			Yes		
Forden		Yes*			
Fordham Cambs			Yes		
Fordham Essex			Yes		
Fordhouses				Yes*	Yes
Fordingbridge	Yes				
Forest Hill	Yes				
Forest Row				Yes	Yes

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Forfar	Yes				
Forkhill	Yes				Yes
Formby				Yes	Yes
Forres				Yes	
Fort William	Yes*				
Forth			Yes		
Fortrose			Yes		
Fortwilliam	Yes				Yes
Foulsham			Yes		
Fountainbridge	Yes				
Four Oaks				Yes	Yes
Fowey			Yes		
Fowlmere			Yes		
Foxhall	Yes				
Fraddon			Yes		
Framingham	Yes*				
Framlingham			Yes		
Fraserburgh	Yes				
Freckleton				Yes	Yes
Freeland	Yes*				
Freethorpe			Yes		
Frensham			Yes		
Freshwater			Yes		
Friday Bridge	Yes				Yes
Frinton On Sea	Yes				
Frodsham				Yes	Yes
Frome Keyford	Yes				
Frosterley			Yes		
Fulbourn			Yes		
Fulham		Yes			
Fulmer			Yes		

# F-G Full Fibre broadband Build Programme

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Fulwood	Yes*				
Gaddesby			Yes*		
Gaerwen			Yes		
Gainford			Yes		
Gainsborough	Yes				Yes
Galashiels	Yes				
Galgate				Yes*	
Galston		Yes			
Gamlingay			Yes		
Gants Hill				Yes	Yes
Garelochhead			Yes		
Garforth	Yes				
Gargrave		Yes*			
Garstang				Yes	Yes
Garston				Yes*	
Garvagh	Yes				
Gateacre				Yes	Yes
Gateforth			Yes		
Gateshead	Yes				
Gatley	Yes				
Gayton			Yes		
Gedling				Yes	Yes
Germoe	Yes*				
Gerrards Cross				Yes	Yes
Giffnock	Yes				
Gilberdyke	Yes*				
Gilford	Yes				Yes
Gillingham (Dorset)				Yes	Yes
Gillingham (Kent)	Yes				
Gilwern	Yes				
Gipsy Hill	Yes				

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Girton			Yes		
Girvan	Yes*				
Glantawe		Yes			
Glastonbury			Yes		
Glemsford		Yes*			
Glenarm				Yes	Yes
Glenboig	Yes				
Glenfield	Yes				
Glengormley				Yes	Yes
Glenrothes Central		Yes*			
Glenrothes North	Yes				
Glenrothes South		Yes*			
Glenwherry	Yes				
Glinton				Yes	Yes
Glossop	Yes				
Gloucester		Yes*			
Glynneath			Yes		
Gnosall	Yes*				
Godalming	Yes				
Godshill			Yes		
Godstone			Yes		
Golders Green	Yes*				
Goldthorpe	Yes				
Golspie			Yes		
Goodmayes	Yes				
Goole	Yes				Yes
Gorebridge	Yes*				
Goring			Yes		
Gorleston	Yes				
Gorseinon	Yes				
Gortin	Yes				

# G-H Full Fibre broadband Build Programme

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Gosberton			Yes		
Goscote	Yes				
Gosforth (Tyne and Wear)				Yes	Yes
Gosport	Yes				
Gotham			Yes		
Gourock	Yes				
Govan	Yes				
Gowerton	Yes				Yes
Grampound Road			Yes		
Grange-Over-Sands		Yes*			
Grangemouth	Yes				
Grantham	Yes				
Granton	Yes				
Grantown On Spey			Yes		
Grassington			Yes		
Gravesend	Yes				
Grays Thurrock	Yes				
Great Ayton			Yes		
Great Baddow				Yes	
Great Bardfield			Yes		
Great Barford			Yes		
Great Barr				Yes	Yes
Great Bentley			Yes		
Great Chesterford			Yes		
Great Crosby				Yes	Yes
Great Dunmow		Yes*			
Great Ecclestone				Yes	Yes
Great Glen			Yes		
Great Harwood				Yes*	
Great Horkesley			Yes		
Great Massingham			Yes		

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Great Missenden			Yes		
Great Oakley		Yes*			
Great Wakering	Yes				Yes
Great Wenham			Yes		
Great Yarmouth	Yes*				
Great Yeldham			Yes		
Greatford			Yes		
Greatham			Yes		
Green Hammerton			Yes		
Greenford	Yes				
Greenhill	Yes				
Greenhithe	Yes				
Greenock	Yes				
Greenwich			Yes		
Gresford	Yes				
Gressenhall			Yes		
Gretna			Yes		
Greyabbey	Yes				Yes
Grimsby Tk Subs	Yes				
Grindleford			Yes		
Grove Park				Yes	Yes
Grundisburgh			Yes		
Guestling			Yes		
Guildford	Yes				
Guisborough			Yes		
Guiseley				Yes	
Gullane			Yes		
Gunnislake			Yes		
Hackleton			Yes		
Hackney	Yes				



# H Full Fibre broadband Build Programme

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Haddenham (Buckinghamshire)	Yes				
Haddenham (Cambridgeshire)	Yes				Yes
Haddington	Yes				
Hadleigh Essex	Yes				
Hadleigh Suffolk			Yes		
Hadlow			Yes		
Hagley			Yes		
Hailsham				Yes	
Hainault	Yes*				
Hale				Yes*	Yes
Halesowen			Yes		
Halesworth	Yes				
Halfway				Yes	Yes
Halifax	Yes*				
Halsall			Yes		
Halstead	Yes				
Halton On Lune		Yes*			
Haltwhistle			Yes		
Ham Street		Yes*			
Hamble			Yes		
Hambleton				Yes	Yes
Hamilton		Yes*			
Hammersmith		Yes*			
Hampden Park	Yes				
Hampstead		Yes			
Hampton			Yes		
Hampton In Arden			Yes		
Hamstall Ridware		Yes			
Hanley Swan	Yes				
Hanningfield			Yes		

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Hanslope			Yes		
Harborne				Yes	Yes
Harbury		Yes*			
Hardingstone				Yes	Yes
Hardwicke		Yes			
Harefield	Yes				
Harehills				Yes	Yes
Harestock		Yes*			
Harlescott		Yes*			
Harlesden		Yes*			
Harleston		Yes			
Harlow		Yes*			
Harpenden	Yes				
Harrington			Yes		
Harrogate	Yes				
Harrod	Yes				
Harrow	Yes				
Harrowden				Yes*	
Harston			Yes		
Hartburn (County Durham)			Yes		
Hartford				Yes	Yes
Harthill	Yes				Yes
Hartlebury			Yes		
Hartlepool	Yes				
Hartley Wintney	Yes				
Harvington		Yes*			
Harwich	Yes				Yes
Haslemere	Yes				
Haslington	Yes				
Hassocks		Yes			
Hastings	Yes				

# H Full Fibre broadband Build Programme

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Hatch End				Yes	Yes
Hatfield	Yes*				
Hatfield Broad Oak			Yes		
Hatfield Peverel			Yes		
Hatfield Woodhouse	Yes				Yes
Hatherleigh			Yes		
Hathern		Yes*			
Hathersage			Yes		
Havant	Yes				
Haverfordwest	Yes				
Haverhill Town	Yes				
Hawarden	Yes				Yes
Hawes			Yes		
Hawick	Yes				
Hawkhurst				Yes	
Hawkinge	Yes				Yes
Hawkwell		Yes*			
Haworth		Yes			
Hawthorn	Yes*				
Haxby			Yes		
Haxey			Yes		
Hay On Wye			Yes		
Haydon Bridge			Yes		
Haydon Wick				Yes	Yes
Hayes				Yes	Yes
Hayes Common				Yes	Yes
Hayle		Yes*			
Hayling Island			Yes		
Haywards Heath	Yes				
Heacham		Yes*			
Headcorn			Yes		

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Headingley				Yes	Yes
Headington		Yes*			
Headless Cross	Yes				
Headley Down			Yes		
Healing	Yes				
Heath And Reach			Yes		
Heath Hayes				Yes*	
Heathfield		Yes*			
Heaton Moor	Yes				Yes
Hebden Bridge			Yes		
Heckington			Yes		
Heckmondwike	Yes				
Hedingham			Yes		
Hednesford				Yes	Yes
Hele			Yes		
Helens Bay	Yes				Yes
Helensburgh	Yes				
Hellifield		Yes			
Helmsley	Yes*				
Helsby	Yes				
Helston	Yes				
Hemel Hempstead	Yes				
Hemingbrough	Yes*				
Hempnall			Yes		
Hemswell			Yes		
Hemsworth				Yes	Yes
Henbury			Yes		
Hendon	Yes*				
Henfield			Yes		
Hengoed		Yes			
Henlade		Yes*			

# H Full Fibre broadband Build Programme

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Henley In Arden				Yes	Yes
Henley-On-Thames			Yes		
Hereford	Yes				
Hermitage			Yes		
Herne Bay	Yes				Yes
Herongate	Yes				Yes
Herstmonceux			Yes		
Hertford Town	Yes				
Hesketh Bank				Yes	Yes
Hest Bank	Yes				Yes
Heswall				Yes*	
Hethersett	Yes				
Hetton Le Hole			Yes		
Hevingham			Yes		
Hexham			Yes		
Hexton		Yes*			
Heysham	Yes				Yes
Heywood	Yes				Yes
High Green			Yes		
High Halden			Yes		
High Wycombe		Yes*			
Higham			Yes		
Highams Park	Yes				Yes
Highbury				Yes	Yes
Highcliffe			Yes		
Higher Bolton	Yes*				
Highley	Yes*				
Hightown			Yes		
Highway				Yes	Yes
Highwoods	Yes				
Highworth				Yes*	

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Hildenborough			Yes		
Hilli			Yes		
Hillsborough	Yes				Yes
Hillside (Worcestershire)				Yes	Yes
Hinckley				Yes*	
Hinderwell	Yes*				
Hindhead			Yes		
Hindley	Yes				
Hingham			Yes		
Hipperholme		Yes			
Hirwaun			Yes		
Histon			Yes		
Hitchin	Yes				Yes
Hockliffe		Yes*			
Hoddesdon	Yes*				
Hoghton	Yes*				
Holbeach			Yes		
Holbeton			Yes		
Holborn	Yes				
Holbrook		Yes*			
Holland On Sea	Yes				Yes
Hollinswood		Yes*			
Holme Hale			Yes		
Holme On Spalding Moor			Yes		
Holmer Green			Yes		
Holmes Chapel	Yes				
Holmesfield			Yes		
Holmewood		Yes*			
Holmfirth		Yes			
Holsworthy	Yes*				
Holt			Yes		

# H Full Fibre broadband Build Programme

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Holyhead	Yes				Yes
Holymoorside	Yes				
Holytown	Yes*				
Holywell				Yes	Yes
Holywood	Yes				Yes
Honingham			Yes		
Honiton	Yes				
Honley	Yes				
Hoo	Yes*				
Hook	Yes				
Hook Norton		Yes*			
Hooton				Yes*	Yes
Hope (Derbyshire)			Yes		
Hopeman	Yes				
Horam Road			Yes		
Horbury	Yes				
Horley		Yes			
Horncastle				Yes	Yes
Hornchurch	Yes				
Horndean			Yes		
Horning			Yes		
Hornsea				Yes	Yes
Horseley Fields	Yes				
Horsforth				Yes	Yes
Horsham	Yes				
Horsley	Yes*				
Horton Bank	Yes*				
Horwich	Yes				Yes
Houghton Le Spring	Yes				
Houghton Regis		Yes*			
Hounslow	Yes*				

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Hove	Yes				
Hovingham			Yes		
Howden	Yes*				
Hoylake				Yes*	Yes
Hoyland			Yes		
Huby				Yes	
Hucknall	Yes				Yes
Huddersfield	Yes				
Hulland Ward			Yes		
Hullavington			Yes		
Hullbridge				Yes	Yes
Hulme Hall				Yes	Yes
Humberston			Yes		
Hungarton			Yes*		
Hungerford			Yes		
Hunmanby		Yes*			
Hunslet	Yes				
Hunstanton	Yes				
Huntingdon	Yes				
Huntly	Yes*				
Hunts Cross	Yes				Yes
Hurley		Yes*			
Hurst Green			Yes		
Hurstpierpoint			Yes		
Hutton Rudby			Yes		
Huxley	Yes				Yes
Huyton				Yes	Yes
Hyde	Yes				Yes
Hylton			Yes		
Hythe	Yes				
Hythe (Hampshire)		Yes*			

# I-K Full Fibre broadband Build Programme

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Ibrox	Yes				
Ibstock	Yes*				
Iden			Yes		
Idle				Yes	Yes
Idmiston			Yes		
Ilchester			Yes		
Ilford Central				Yes	Yes
Ilford North				Yes	Yes
Ilfracombe		Yes*			
Ilkeston	Yes				
Ilkley	Yes*				
Illingworth	Yes*				
Ilminster				Yes	Yes
Immingham			Yes		
Ingatestone			Yes		
Ingleby Barwick	Yes*				
Ingleton			Yes		
Ingrebourne	Yes				
Innellan			Yes		
Innerleithen			Yes		
Insch			Yes		
Instow			Yes		
Intake				Yes	Yes
Inverallochy			Yes		
Inverbervie			Yes		
Invergordon			Yes		
Invergowrie			Yes		
Inverkeithing	Yes				
Inverness Culloden				Yes	
Inverness Macdhui	Yes				
Inverurie				Yes	Yes

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Ipplepen		Yes*			
Ipstones			Yes		
Ipswich	Yes				
Irby				Yes*	Yes
Irlam				Yes	Yes
Ironbridge	Yes*				
Irthlingborough	Yes				Yes
Irvine	Yes*				
Irvinestown	Yes				Yes
Islandmagee	Yes				Yes
Isleham		Yes*			
Isleworth		Yes*			
Iver			Yes		
Ivybridge	Yes				
Jamesbridge	Yes				Yes
Jarrow			Yes		
Jedburgh	Yes				
Jesmond	Yes				Yes
Johnston		Yes*			
Johnstone			Yes		
Joppa			Yes		
Keadby			Yes		
Keady	Yes				
Keevil			Yes		
Kegworth		Yes*			
Keighley	Yes				
Keith			Yes		
Kells	Yes				
Kelsall		Yes*			
Kelso				Yes	Yes
Kelty				Yes	Yes

# K Full Fibre broadband Build Programme

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Kelvedon		Yes*			
Kemble			Yes		
Kemnay			Yes		
Kempston	Yes				
Kempton	Yes				
Kendal				Yes*	Yes
Kenfig Hill	Yes				
Kenilworth			Yes		
Kennford			Yes		
Kennoway	Yes				Yes
Kensal Green		Yes*			
Kensington Gardens	Yes				
Kentford				Yes	Yes
Kenton			Yes		
Kenton Road				Yes	Yes
Keresley				Yes	Yes
Kesgrave	Yes				
Kesh	Yes				Yes
Kessingland		Yes*			
Kessock			Yes		
Keswick			Yes		
Kettering	Yes				
Keyingham			Yes		
Keynsham				Yes	
Kibworth		Yes*			
Kidbrooke	Yes				Yes
Kidderminster	Yes				
Kidlington		Yes			
Kidmore End			Yes		
Kidsgrove	Yes				
Kidwelly		Yes*			

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Kilbarchan			Yes		
Kilbirnie				Yes	Yes
Kilkeel	Yes				Yes
Kilkhampton			Yes		
Killearn			Yes		
Killeavy	Yes				Yes
Killinchy	Yes				
Killingholme			Yes		
Killingworth				Yes*	
Killyleagh	Yes				Yes
Kilmacolm	Yes				
Kilmarnock				Yes	Yes
Kilrea	Yes				
Kilsyth				Yes	Yes
Kilwinning	Yes				
Kimberley	Yes				
Kimbolton			Yes		
Kimpton			Yes		
Kincardine				Yes	Yes
Kineton		Yes			
Kinghorn	Yes*				
Kinglassie			Yes		
Kings Langley	Yes				Yes
Kings Lynn	Yes				
Kings Norton				Yes	
Kings Somborne			Yes		
Kingsbridge	Yes				
Kingsbury			Yes		
Kingskerswell	Yes				
Kingsland Green	Yes				
Kingsley			Yes		

# K-L Full Fibre broadband Build Programme

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Kingsmead		Yes*			
Kingsthorpe	Yes				Yes
Kingston	Yes*				
Kingston Blount		Yes*			
Kingswear			Yes		
Kingswinford			Yes		
Kingswood		Yes*			
Kington		Yes*			
Kinnerton				Yes	
Kinross	Yes				
Kintbury			Yes		
Kintore			Yes		
Kinver			Yes		
Kippen			Yes		
Kirby Muxloe	Yes				
Kircubbin				Yes	Yes
Kirkburton				Yes	Yes
Kirkby In Ashfield			Yes		
Kirkby Lonsdale		Yes*			
Kirkby Stephen			Yes		
Kirkbymoorside	Yes				
Kirkcaldy/Beveridge	Yes				
Kirkconnel			Yes		
Kirkcudbright			Yes		
Kirkham	Yes				
Kirkintilloch	Yes				
Kirkliston				Yes*	Yes
Kirkwall		Yes			
Kirriemuir			Yes		
Kirton			Yes		
Kirton Lindsey			Yes		

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Kislingbury	Yes				Yes
Kiveton		Yes			
Knaresborough				Yes*	
Knebworth	Yes*				
Kneller Hall	Yes				
Knighton			Yes		
Knock	Yes				Yes
Knockholt			Yes		
Knott End				Yes	Yes
Knottingley	Yes				Yes
Knowle	Yes				
Knutsford				Yes*	Yes
Kyle			Yes		
Ladybank			Yes		
Laindon	Yes				
Laisterdyke	Yes*				
Lakenheath		Yes			
Lambourn			Yes		
Lamlash			Yes		
Lampeter		Yes*			
Lanark				Yes	Yes
Lancaster	Yes				Yes
Lanchester			Yes		
Lancing	Yes				Yes
Lane End			Yes		
Langbank			Yes		
Langford				Yes	Yes
Langholm			Yes		
Langley	Yes				
Langley Mill				Yes	Yes
Langport			Yes		

# L Full Fibre broadband Build Programme

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Langside	Yes				
Langton			Yes		
Lapworth				Yes	Yes
Larbert				Yes*	Yes
Largs	Yes*				
Larkhall		Yes*			
Larklane	Yes*				
Larne	Yes				Yes
Latchingdon				Yes	Yes
Lauder		Yes*			
Laughton			Yes		
Launceston		Yes*			
Laurencekirk		Yes*			
Lavenham			Yes		
Lavington			Yes		
Layton		Yes			
Lea Valley	Yes				
Leabrooks			Yes		
Leagrave	Yes				
Leamington Spa	Yes				
Leamore	Yes				
Leatherhead	Yes				
Lechlade			Yes		
Ledbury	Yes				
Lee Green			Yes		
Lee-On-The-Solent	Yes				
Leedstown			Yes		
Leek	Yes				Yes
Leicester Haymarket		Yes*			
Leigh	Yes				
Leigh On Sea	Yes				

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Leigh Sinton	Yes				
Leighton Buzzard	Yes				
Leire			Yes		
Leiston	Yes*				
Leith	Yes				
Lemington		Yes			
Lenham			Yes		
Lennoxton				Yes	Yes
Leominster	Yes				
Lerwick			Yes		
Lesmahagow			Yes		
Letchworth	Yes				
Letterston			Yes		
Leuchars			Yes		
Leven				Yes	Yes
Leven (East Riding of Yorkshire)		Yes			
Lewes		Yes*			
Leyburn			Yes		
Leyland				Yes*	Yes
Leysdown			Yes		
Leytonstone	Yes				
Lhanbryde	Yes				
Liberton		Yes*			
Lichfield				Yes	
Limavady	Yes				Yes
Limekilns			Yes		
Lincoln Subs	Yes				
Lindfield	Yes				
Lingfield				Yes	
Linlithgow	Yes				



# L Full Fibre broadband Build Programme

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Linthorpe	Yes*				
Linton			Yes		
Linton On Ouse			Yes		
Liphook			Yes		
Lisbellaw	Yes				
Lisburn	Yes				Yes
Liskeard				Yes	Yes
Lisnaskea	Yes				Yes
Liss		Yes*			
Little Chalfont	Yes				
Little Clacton	Yes				Yes
Little Waltham			Yes		
Littleborough		Yes			
Littlehampton		Yes			
Littleport	Yes				Yes
Livingston Bridge		Yes			
Livingston Station				Yes*	
Llanarmon-Yn-Ial	Yes				
Llanberis			Yes		
Llandaff	Yes				Yes
Llandeilo			Yes		
Llandoverly	Yes				
Llandrindod Wells	Yes				
Llandudno				Yes	Yes
Llandybie		Yes*			
Llanedeyrn	Yes				
Llanelli	Yes				Yes
Llanfairfechan			Yes		
Llangefni			Yes		
Llangennech	Yes				Yes
Llangollen	Yes				

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Llanidloes	Yes				
Llanishen	Yes				
Llanon			Yes		
Llanrumney	Yes				
Llanrwst	Yes				Yes
Llansteffan			Yes		
Llantrisant				Yes	Yes
Llantwit Major		Yes*			
Llanwern			Yes		
Llanybydder			Yes		
Llanymynech	Yes				
Loanhead	Yes*				
Lochgelly	Yes*				
Lochgilphead			Yes		
Lochmaben		Yes*			
Lochwinnoch			Yes		
Lockerbie	Yes*				
Locks Heath	Yes				
Loddiswell			Yes		
Loddon			Yes*		
Lodge Hill		Yes*			
Lofthouse Gate	Yes				
Loftus			Yes		
Londonderry	Yes				Yes
Long Ashton				Yes	Yes
Long Bennington		Yes*			
Long Buckby			Yes		
Long Crendon			Yes		
Long Eaton				Yes	Yes
Long Stratton	Yes*				
Long Sutton Lincs			Yes		

# L-M Full Fibre broadband Build Programme

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Longfield			Yes*		
Longford	Yes				
Longframlington			Yes		
Longhope (Gloucestershire)		Yes*			
Longniddry			Yes		
Longridge				Yes	Yes
Longton (Lancashire)		Yes*			
Longton (Staffordshire)	Yes				
Longtown			Yes		
Longworth			Yes		
Looe			Yes		
Loose	Yes				
Lords			Yes		
Lossiemouth	Yes				
Lostwithiel			Yes		
Loughborough	Yes*				
Loughgall	Yes*				
Loughton	Yes				Yes
Louth		Yes			
Low Fell	Yes*				
Low Moor		Yes*			
Lowdham	Yes*				
Lower Peover			Yes		
Lower Shelton	Yes				Yes
Lowestoft	Yes				
Ludgershall	Yes*				
Ludlow	Yes				Yes
Lundin Links				Yes	Yes
Luppitt			Yes		
Lurgan	Yes				Yes
Luton	Yes				

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Lutterworth		Yes*			
Lydbrook			Yes		
Lydd		Yes*			
Lydney		Yes*			
Lye			Yes		
Lyme Regis		Yes*			
Lyminge			Yes		
Lymington		Yes*			
Lymm				Yes	Yes
Lyndhurst			Yes		
Lynemouth	Yes				
Lynton				Yes	Yes
Lytchett Minster		Yes*			
Lytham				Yes	Yes
Mablethorpe			Yes		
Macclesfield	Yes				Yes
Macduff	Yes				
Machen	Yes				
Machynlleth	Yes				
Madeley			Yes		
Madingley			Yes		Yes
Madley	Yes				
Maesglas	Yes				
Maesteg	Yes				Yes
Maghera	Yes				
Magherafelt	Yes				Yes
Maghull				Yes	Yes
Magor	Yes				Yes
Maida Vale	Yes				
Maiden Newton			Yes		
Maidenhead	Yes				

# M Full Fibre broadband Build Programme

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Maidstone	Yes				
Maindee	Yes				
Maldon				Yes	
Malmesbury	Yes				
Malone	Yes				Yes
Malpas	Yes				
Maltby			Yes		
Malton	Yes				Yes
Malvern	Yes				Yes
Manea			Yes		
Manningham	Yes*				
Manningtree		Yes*			
Manor Park				Yes	Yes
Mansfield	Yes				
Marazion		Yes*			
March	Yes				
Marcham	Yes				
Marden			Yes		
Marine	Yes				
Market Bosworth		Yes*			
Market Deeping	Yes				
Market Drayton	Yes				Yes
Market Harborough	Yes				
Market Rasen			Yes		
Market Weighton		Yes*			
Markethill	Yes				
Markfield			Yes		
Marks Tey			Yes		
Markyate			Yes		
Marlborough	Yes				
Marlow			Yes		

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Marnhull			Yes		
Marple	Yes				
Marshalls Cross	Yes				
Marshchapel			Yes		
Marshfield			Yes		
Marston Magna			Yes		
Martham			Yes		
Martinstown (County Antrim)	Yes				
Martinstown (Dorset)			Yes		
Martock		Yes*			
Marton (Lancashire)		Yes*			
Marton (North Yorkshire)			Yes		
Maryhill	Yes				
Marylebone	Yes				
Maryport		Yes*			
Masham			Yes		
Matlock	Yes				Yes
Mattishall		Yes*			
Mauchline		Yes*			
Mawnan Smith			Yes		
Mayals	Yes				
Maybole				Yes	Yes
Maybury				Yes	
Mayfair	Yes				
Mayfield			Yes		
Mayobridge	Yes				Yes
Maze	Yes				Yes
Meadowfield	Yes*				
Meare Heath			Yes		
Measham			Yes		

# M Full Fibre broadband Build Programme

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Medstead			Yes		
Medway (Chatham)	Yes				
Melbourn			Yes		
Melbourne				Yes	Yes
Melksham		Yes*			
Mellor	Yes*				
Mells			Yes		
Melrose			Yes		
Melrosegate			Yes		
Meltham	Yes				Yes
Melton Constable			Yes		
Melton Mowbray	Yes				
Menai Bridge		Yes*			
Meopham			Yes		
Mercury				Yes*	Yes
Mere			Yes		
Mereside			Yes		
Meriden			Yes		
Merrylee	Yes				
Merstham	Yes				
Merthyr Tydfil	Yes				Yes
Merton Park				Yes	Yes
Metheringham			Yes		
Methwold			Yes		
Mevagissey		Yes*			
Mexborough	Yes				
Mickle Trafford				Yes	Yes
Mickleover				Yes	Yes
Mickleton			Yes		
Midcalder			Yes		
Middlesbrough	Yes				

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Middleton (East Riding of Yorkshire)			Yes		
Middleton (Greater Manchester)		Yes*			
Middleton (Norfolk)			Yes		
Middleton Cheney			Yes		
Middleton In Teesdale			Yes		
Middleton On Sea	Yes				
Middlewich				Yes	Yes
Midhurst			Yes		
Midland				Yes*	
Midsomer Norton	Yes				
Milborne Port			Yes		
Milborne St Andrew			Yes		
Mildenhall			Yes		
Mile End		Yes*			
Milford				Yes*	
Milford Haven	Yes				
Milford On Sea			Yes		
Mill Hill	Yes				
Millbrook	Yes				
Millisle	Yes				Yes
Millom		Yes*			
Millport			Yes		
Milngavie	Yes				
Milnsbridge	Yes				Yes
Milnthorpe	Yes				
Milton Keynes	Yes*				
Milton Lee			Yes		
Milverton			Yes		
Minehead	Yes				
Minster Sheppey				Yes	Yes

# M-N Full Fibre broadband Build Programme

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Minster Thanet			Yes		
Mintlaw			Yes		
Mirfield	Yes*				
Misterton			Yes		
Mitcham	Yes				
Mobberley			Yes		
Modbury			Yes		
Moelfre		Yes*			
Moffat			Yes		
Mogador	Yes				
Moira	Yes				Yes
Mold	Yes				Yes
Mold West	Yes				
Molesey				Yes	Yes
Money more	Yes				
Monifieth	Yes				
Monk Sherborne			Yes		
Monmouth		Yes*			
Montfort				Yes*	
Montrose	Yes*				
Monument				Yes	
Moorgate	Yes				
Moorhill			Yes		
Moortown				Yes	Yes
Morecambe	Yes				Yes
Moreton In Marsh			Yes		
Moreton Morrell			Yes		
Moretonhampstead			Yes		
Morley				Yes	Yes
Morningside				Yes	
Morpeth	Yes				

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Morrison	Yes				
Mortimer			Yes		
Mortlake	Yes*				
Morton Bourne			Yes		
Mosborough	Yes				
Moss Side	Yes				
Mossley	Yes				
Mostyn	Yes				Yes
Motherwell	Yes				
Mottram	Yes				Yes
Moulton (Lincolnshire)			Yes		
Moulton (Northamptonshire)				Yes*	
Moulton Chapel			Yes		
Mountain Ash	Yes				Yes
Mountwood				Yes	Yes
Mousehole			Yes		
Moy	Yes				Yes
Much Hadham			Yes		
Much Wenlock	Yes*				
Muir Of Ord			Yes		
Muirhead			Yes		
Muirkirk			Yes		
Mulbarton	Yes				
Mumbles				Yes	Yes
Mundesley		Yes			
Mundford			Yes		
Musselburgh	Yes				
Muswell Hill	Yes*				
Nailsea			Yes		
Nailsworth		Yes*			

# N Full Fibre broadband Build Programme

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Nairn			Yes		
Nanpean	Yes*				
Nantwich	Yes				
Naphill			Yes		
Narberth	Yes				
Narborough		Yes*			
Narborough (Leicestershire)	Yes*				
Navenby			Yes		
Nayland			Yes		
Nazeing				Yes	Yes
Neath	Yes				
Needham		Yes*			
Nefyn	Yes				
Nelson (Caerphilly)		Yes*			
Nelson (Lancashire)				Yes*	Yes
Neston				Yes	Yes
Nether Stowey			Yes		
Netherley				Yes	Yes
New Brancepeth	Yes*				
New Cross				Yes	
New Cumnock			Yes		
New Malden	Yes				
New Mills	Yes				
New Milton			Yes		
New Oakley	Yes				
New Ollerton		Yes*			
New Quay		Yes*			
New Romney		Yes*			
New Southgate	Yes				
Newark	Yes				

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Newborough			Yes		
Newborough (Anglesey)			Yes		
Newbridge (Caerphilly)	Yes				Yes
Newbridge (Dumfries and Galloway)			Yes		
Newburgh			Yes		
Newbury	Yes				
Newcastle (County Down)	Yes				Yes
Newcastle (Staffordshire)				Yes*	Yes
Newcastle Central (Tyne and Wear)	Yes				
Newcastle East (Tyne and Wear)	Yes				
Newcastle Emlyn			Yes		
Newcastle West (Tyne and Wear)	Yes				Yes
Newent		Yes			
Newhaven	Yes				
Newick			Yes		
Newington (City of Edinburgh)				Yes	
Newington (Kent)	Yes*				
Newmachar			Yes		
Newmarket				Yes*	
Newmills	Yes				
Newport (Essex)			Yes		
Newport (Isle of Wight)	Yes				
Newport (Shropshire)		Yes*			
Newport Chartist	Yes				
Newport Dyfed			Yes		
Newport On Tay		Yes*			
Newport Pagnell				Yes*	Yes
Newport Savoy	Yes				Yes

# N-O Full Fibre broadband Build Programme

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Newquay			Yes		
Newry	Yes				Yes
Newton			Yes		
Newton-Le-Willows				Yes*	Yes
Newton Abbot	Yes				
Newton Ferrers			Yes		
Newton Mearns	Yes				
Newton Regis			Yes		
Newton Stewart	Yes*				
Newtonhill			Yes		
Newtown	Yes				Yes
Newtown Llantwit	Yes				Yes
Newtownards	Yes				Yes
Newtownbutler	Yes				
Newtownstewart	Yes				
Neyland			Yes*		
Nine Elms	Yes*				
Ninfield			Yes		
Niton			Yes		
Nonington		Yes*			
Norbury				Yes	Yes
Normanton				Yes*	Yes
North (Belfast)	Yes				Yes
North (Bristol)				Yes	Yes
North (Liverpool)	Yes				
North Berwick	Yes*				
North Carlton			Yes		
North Cave	Yes				
North Cheam	Yes				
North Curry			Yes		
North Edgware	Yes				

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
North Finchley	Yes				
North Luffenham			Yes		
North Petherton			Yes		
North Shields	Yes				
North Shore		Yes*			
North Somercotes			Yes		
North Tawton			Yes		
North Thoresby			Yes		
North Trowbridge			Yes		
North Walsham	Yes				
North Weald	Yes				Yes
North Wembley	Yes*				
Northallerton	Yes				
Northampton	Yes				
Northbourne			Yes		
Northern				Yes	Yes
Northiam			Yes		
Northleach			Yes		
Northolt	Yes				
Northop	Yes*				
Northwich				Yes	Yes
Northwood	Yes				
Norton		Yes			
Norwich City				Yes	
Norwich North	Yes				
Norwich West	Yes				
Nottingham Longbow	Yes*				
Nuneaton	Yes				
Nuneham			Yes		
Nutfield Ridge			Yes		
Oadby	Yes				

# O-P Full Fibre broadband Build Programme

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Oakengates		Yes			
Oakham		Yes*			
Oakley	Yes*				
Oakley (Hampshire)			Yes		
Oatlands Mount			Yes		
Oban			Yes		
Ochiltree			Yes		
Odiham			Yes		
Ogmore Valley	Yes*				
Okehampton				Yes	Yes
Old Catterick	Yes*				
Old Colwyn				Yes	Yes
Old Whittington	Yes				
Oldham	Yes				
Oldmeldrum			Yes		
Olney				Yes	Yes
Omagh	Yes				Yes
Ongar			Yes		
Ormeau	Yes				Yes
Ormesby	Yes*				
Ormskirk				Yes	Yes
Orpington				Yes	Yes
Orrell	Yes				
Orsett				Yes	Yes
Osgathorpe		Yes*			
Oswestry	Yes				
Otford			Yes		
Otham			Yes		
Otley				Yes*	Yes
Otterburn			Yes		
Ottershaw		Yes*			

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Otterly St Mary				Yes	
Oughtibridge	Yes				
Oundle		Yes*			
Overseal		Yes			
Overstrand			Yes		
Overton			Yes		
Oxford	Yes*				
Oxshott			Yes		
Oxted	Yes				
P.G.Newark			Yes		
Paddington	Yes				
Paddington North	Yes				
Paddock Wood		Yes			
Padgate	Yes				
Padiham		Yes*			
Padstow			Yes		Yes
Pagham	Yes				
Paignton				Yes	Yes
Pailton			Yes		
Painswick			Yes		
Paisley	Yes				
Pakenham			Yes		
Palmers Green	Yes*				
Pangbourne			Yes		
Papworth St Agnes			Yes		
Par	Yes				
Parbold				Yes	Yes
Park Street	Yes				Yes
Parkstone			Yes		
Parson Drove			Yes		
Parsons Green	Yes				



# P Full Fibre broadband Build Programme

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Partridge Green			Yes		
Pateley Bridge			Yes		
Patna			Yes		
Patrington			Yes		
Pattishall			Yes		
Paulerspury			Yes		
Peacehaven	Yes*				
Peartree				Yes	Yes
Peasmarsh			Yes		
Pebworth			Yes		
Peebles				Yes	Yes
Pelsall	Yes*				
Pembroke	Yes*				
Pembury	Yes				
Penarth	Yes				
Pencader			Yes		
Pencaitland			Yes		
Penclawdd		Yes*			
Pencoed				Yes	Yes
Pendleton		Yes			
Penicuik				Yes	Yes
Penistone	Yes				
Penketh				Yes*	Yes
Penmaenmawr	Yes				Yes
Penn (Buckinghamshire)				Yes	
Penn (West Midlands)	Yes				
Penrith	Yes*				
Penryn	Yes				
Pentland		Yes*			
Pentyrch		Yes*			
Penwortham		Yes			

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Penygroes				Yes	Yes
Penzance			Yes		
Peopleton	Yes				Yes
Perivale		Yes*			
Perranporth			Yes		
Pershore	Yes*				
Perth	Yes				
Peterborough	Yes				
Peterhead	Yes				
Peterlee	Yes				
Petersfield	Yes				
Petworth			Yes		
Pevensey		Yes			
Pevensey Marina	Yes				
Pewsey	Yes				
Philpstoun			Yes		
Pickering	Yes				Yes
Pickmere	Yes				
Pill	Yes				
Pilning	Yes				
Pimlico	Yes				
Pinhoe				Yes	Yes
Pinner	Yes				
Pinxton			Yes		
Pitlochry			Yes		
Platt Bridge	Yes				
Pleasington			Yes		
Pleasley		Yes*			
Plumpton			Yes		
Plumtree	Yes*				
Plymouth	Yes				

# P Full Fibre broadband Build Programme

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Plympton	Yes				
Plymstock	Yes				
Pocklington	Yes				
Polegate	Yes				
Polesworth		Yes*			
Pollok	Yes				
Polmont	Yes				
Polperro			Yes		
Polruan			Yes		
Ponders End			Yes		
Pontardawe	Yes				
Pontardulais				Yes	Yes
Pontefract	Yes				
Ponteland			Yes		
Pontybodkin	Yes				
Pontycymmer		Yes*			
Pontypool	Yes				
Pontypridd	Yes				
Poole	Yes				
Poplar			Yes		
Porlock			Yes		
Port Dinorwic	Yes				
Port Ellen			Yes		
Port Isaac			Yes		
Port Patrick			Yes		
Port Talbot	Yes				
Portadown	Yes				Yes
Portaferry	Yes				Yes
Portavogie	Yes				Yes
Portglenone	Yes				Yes
Porth		Yes*			

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Porthcawl	Yes				
Porthmadog	Yes				Yes
Porthtowan	Yes				
Portishead				Yes	
Portland	Yes				
Portobello				Yes	Yes
Portreath		Yes*			
Portree			Yes		
Portrush	Yes				Yes
Portscatho			Yes		
Portslade	Yes				
Portsmouth Central		Yes*			
Portsmouth North	Yes*				
Portsoy			Yes		
Portstewart	Yes				Yes
Possil	Yes*				
Potters Bar			Yes		
Potton			Yes		
Poulton-Le-Fylde				Yes	Yes
Poundhill	Yes				
Powick			Yes		
Poynton		Yes*			
Poyntzpass	Yes				
Prescot	Yes				
Prestatyn				Yes	Yes
Prestbury			Yes		
Presteigne		Yes*			
Preston (Dorset)	Yes*				
Preston (Lancashire)	Yes				
Prestonpans-Port Seton	Yes				Yes
Prestwich				Yes	Yes

# P-R Full Fibre broadband Build Programme

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Prestwick				Yes	Yes
Priddy			Yes		
Primrose Hill		Yes*			
Princes Risborough			Yes		
Priory	Yes*				
Provanmill	Yes				
Prudhoe		Yes*			
Puckeridge		Yes*			
Puddletown			Yes		
Pudsey				Yes	Yes
Pulborough		Yes*			
Pulham Market			Yes		
Purfleet				Yes	
Puriton			Yes		
Purleigh			Yes		
Purley	Yes*				
Putney	Yes				
Puttenham			Yes		
Pwllheli	Yes				Yes
Pymore				Yes	Yes
Quatt			Yes		
Queensbury		Yes*			
Quorn		Yes*			
Radcliffe				Yes	Yes
Radcliffe On Trent			Yes		
Radford				Yes	Yes
Radlett	Yes				
Radnage			Yes		
Radstock		Yes*			
Radyr	Yes				
Raglan			Yes		

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Rainford	Yes				
Rainham		Yes*			
Rainham (Kent)	Yes				
Ramsbottom	Yes				
Ramsbury			Yes		
Ramsden Heath			Yes		
Ramsey			Yes		
Ramsey Hunts	Yes				
Ramsgate				Yes	Yes
Randalstown	Yes				Yes
Rangeworthy			Yes		
Ranmoor	Yes				
Ranskill			Yes		
Rasharkin	Yes				
Rathfriland	Yes				
Raunds	Yes				
Ravenhill	Yes				
Ravensden			Yes		
Rawcliffe	Yes				
Rawdon				Yes	Yes
Rawmarsh		Yes*			
Rayleigh				Yes	Yes
Reading Central	Yes				
Reading Earley	Yes				Yes
Reading South	Yes				
Reading Tilehurst	Yes				
Rectory	Yes*				
Red Row		Yes			
Redbourn	Yes				Yes
Redcar	Yes				
Redditch Old Town	Yes				

# R Full Fibre broadband Build Programme

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Redhill	Yes				
Redruth		Yes*			
Reepham		Yes*			
Reigate	Yes				
Renfrew	Yes*				
Repton			Yes		
Resolven			Yes		
Retford	Yes				
Rhiwderin	Yes				
Rhose	Yes				Yes
Rhos On Sea	Yes				Yes
Rhosllanerchrugog	Yes				Yes
Rhosneigr			Yes		
Rhu			Yes		
Rhuddlan				Yes	Yes
Rhyl	Yes				Yes
Rhymney				Yes	Yes
Ribbleton		Yes*			
Riccall				Yes*	
Richhill	Yes				
Richmond (Greater London)		Yes*			
Richmond (North Yorkshire)	Yes				
Rickmansworth				Yes	Yes
Ridgewell			Yes		
Riding Mill			Yes		
Rilla Mill			Yes		
Rillington			Yes		
Ringmer			Yes		
Ringway	Yes				
Ringwood	Yes				

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Ripley				Yes	Yes
Ripon			Yes		
Ripponden		Yes*			
Risca	Yes				Yes
Roade	Yes				
Roath				Yes	Yes
Robertsbridge			Yes		
Robin Hoods Bay			Yes		
Roborough		Yes*			
Rochester			Yes		
Rochdale	Yes				
Roche			Yes		
Rochford	Yes				
Rock			Yes		
Rock Ferry				Yes	Yes
Rockcliffe			Yes		
Rockingham		Yes*			
Romford South	Yes				
Romsey	Yes				
Romsley			Yes		
Roothing			Yes		
Rose Street	Yes				
Rosehearty	Yes				
Roslea	Yes				
Ross On Wye	Yes				
Rossendale	Yes				
Rossett		Yes*			
Rossington		Yes*			
Rostrevor	Yes				Yes
Rothbury		Yes*			
Rotherfield			Yes		

# R-S Full Fibre broadband Build Programme

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Rotherham	Yes				Yes
Rotherham North				Yes*	Yes
Rothes			Yes		
Rothesay			Yes		
Rothley		Yes*			
Rothwell		Yes			
Rothwell (West Yorkshire)				Yes*	
Rottingdean			Yes		
Rowhedge	Yes				
Rowlands Castle			Yes		
Rowlands Gill		Yes*			
Rownhams			Yes		
Roxton	Yes				
Royal		Yes*			
Royston (Hertfordshire)				Yes	
Royston (South Yorkshire)			Yes		
Ruabon		Yes*			
Rubery		Yes*			
Ruddington				Yes	Yes
Rudgwick			Yes		
Rufford				Yes	Yes
Rugby	Yes				
Rugeley	Yes				
Ruislip	Yes				
Runcorn East	Yes				
Runcorn Main	Yes				
Runfold			Yes		
Rushden				Yes	Yes
Rushey Green	Yes				
Rusholme	Yes*				
Rushyford		Yes*			

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Ruskington			Yes		
Rustington	Yes*				
Rutherglen	Yes				
Ruthin	Yes				
Ryde	Yes				
Rye	Yes				
Ryhope		Yes*			
Ryton		Yes			
Sacriston	Yes*				
Saddleworth				Yes*	Yes
Saffron Walden			Yes		
Saint Barnabas				Yes*	
Saint Faith	Yes				
Saint Osyth		Yes*			
Saintfield	Yes				Yes
Salcombe	Yes				
Sale	Yes				
Salhouse			Yes		
Salisbury				Yes	Yes
Salsburgh			Yes		
Saltash	Yes				
Saltburn	Yes*				
Sampford Peverell			Yes		
Sandal	Yes				
Sandbach	Yes				
Sanderstead		Yes*			
Sandiacre				Yes*	Yes
Sandiway				Yes	
Sandown		Yes*			
Sandwich				Yes	Yes
Sandy	Yes				

# S

## Full Fibre broadband Build Programme

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Sanquhar			Yes		
Sapcote	Yes*				
Saughall	Yes				
Saul			Yes		
Saundby		Yes*			
Saundersfoot			Yes		
Sawbridgeworth		Yes*			
Sawston			Yes		
Sawtry			Yes		
Saxilby			Yes		
Saxmundham				Yes	Yes
Scampton			Yes		
Scarborough	Yes				
Scarisbrick			Yes		
Scartho		Yes*			
Scaynes Hill			Yes		
Science Park		Yes*			
Scillonia		Yes*			
Scone		Yes*			
Scotstoun	Yes				
Scotter	Yes				
Scunthorpe Subs	Yes				
Seacroft	Yes				
Seaford	Yes				
Seaforde	Yes				
Seaham			Yes		
Seahouses			Yes		
Seal				Yes	Yes
Seascale			Yes		
Seaton	Yes*				
Seaton Delaval		Yes*			

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Sedgefield			Yes		
Sedgley	Yes				Yes
Sedlescombe			Yes		
Seend			Yes		
Sefton Park				Yes	Yes
Seighford	Yes				
Selby	Yes				Yes
Selkirk	Yes				
Sellindge		Yes*			
Selly Oak	Yes				
Selsey	Yes				
Senghenydd	Yes				Yes
Settle	Yes				
Seven Sisters			Yes		
Sevenoaks				Yes	Yes
Sevington	Yes				
Shaftesbury				Yes	Yes
Shaldon (Devon)		Yes*			
Shanklin		Yes*			
Shap	Yes*				
Shardlow	Yes				Yes
Sharpthorne			Yes		
Sharrow	Yes				
Shaw				Yes	Yes
Shawbury			Yes		
Sheering				Yes	Yes
Sheerness				Yes	Yes
Sheffield	Yes				
Shefford	Yes				Yes
Sheldon				Yes	Yes
Shenley Church End	Yes				

# S Full Fibre broadband Build Programme

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Shenstone			Yes		
Shephall			Yes		
Shepherds Bush			Yes		
Shepherdswell		Yes*			
Shepshed		Yes*			
Shepton Mallet			Yes		
Sherborne	Yes*				
Sherburn			Yes		
Sherburn Hill	Yes				
Sheringham		Yes			
Sherston			Yes		
Sherwood				Yes	Yes
Shettleston	Yes				
Shifnal		Yes			
Shilbottle			Yes		
Shildon		Yes*			
Shillington			Yes		
Shipdham			Yes		
Shiphay Collaton				Yes	Yes
Shipley				Yes	Yes
Shipston On Stour				Yes	Yes
Shipton U Wychwood			Yes		
Shirebrook		Yes*			
Shirley (Hampshire)			Yes		
Shirley (West Midlands)				Yes	Yes
Shoeburyness				Yes*	
Shoreditch	Yes				
Shoreham	Yes				
Shorne		Yes*			
Shotley			Yes		
Shotts	Yes				

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Shrewsbury	Yes				
Shrewton			Yes		
Shrivenham			Yes		
Shurdington	Yes				
Sibsey			Yes		
Sidbury			Yes		
Sidcup	Yes				Yes
Sidmouth	Yes				
Silchester			Yes		
Sileby			Yes		
Silkstone			Yes		
Silloth			Yes		
Silsoe	Yes				
Silver End			Yes		
Silverstone		Yes*			
Silverton	Yes				
Simonswood	Yes				Yes
Sion Mills	Yes				Yes
Sittingbourne	Yes				
Skegness	Yes				
Skelmanthorpe		Yes*			
Skelmersdale		Yes*			
Skelton (North Yorkshire)			Yes		
Sketty	Yes				
Skewen	Yes				
Skipsea			Yes		
Skipton				Yes	Yes
Skirlaugh			Yes		
Skyport		Yes			
Slade Green	Yes				
Slaitwaite	Yes*				

# S

## Full Fibre broadband Build Programme

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Slamannan	Yes*				
Sleaford				Yes	Yes
Sleights		Yes			
Sloane		Yes			
Slough	Yes				
Smallbrook	Yes				
Smallfield				Yes	Yes
Smethwick		Yes*			
Snainton			Yes		
Snaith				Yes	Yes
Snape			Yes		
Snitterfield			Yes		
Snodland	Yes*				
Soham	Yes				Yes
Soho			Yes		
Solihull				Yes	
Somersham	Yes				Yes
Somerton			Yes		
South		Yes			
South (Bristol)				Yes	Yes
South (Glasgow City)	Yes				
South Benfleet	Yes				
South Brent	Yes*				
South Cerney			Yes		
South Chard			Yes		
South Clapham	Yes				
South Cockerington			Yes		
South Elmsall				Yes	Yes
South Godstone			Yes		
South Harrow	Yes				
South Kensington	Yes				

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
South Milford			Yes		
South Molton		Yes*			
South Ockendon	Yes				
South Petherton	Yes				
South Queensferry	Yes				Yes
South Rauceby			Yes		
South Shields		Yes*			
South Shore	Yes				
South Wootton				Yes	
Southall			Yes		
Southam	Yes*				
Southampton			Yes		
Southbank	Yes				
Southbourne	Yes				
Southend	Yes				
Southerndown	Yes				Yes
Southery			Yes		
Southfleet		Yes			
Southminster				Yes	Yes
Southport	Yes				
Southrepps			Yes		
Southwark	Yes				
Southwater	Yes				
Southwell		Yes*			
Southwick	Yes				
Southwold			Yes		
Sowerby Bridge		Yes*			
Spalding		Yes			
Spencers Wood	Yes				
Spennymoor	Yes*				
Spilsby	Yes				



# S

## Full Fibre broadband Build Programme

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Spofforth			Yes		
Springburn	Yes				
Springfield (County Fermanagh)		Yes			
Springfield (West Midlands)				Yes	Yes
St Agnes	Yes				
St Albans	Yes				
St Andrews	Yes*				
St Annes				Yes	Yes
St Asaph	Yes				
St Athan		Yes			
St Austell	Yes				
St Boswells			Yes		
St Budeaux	Yes				
St Clears			Yes		
St Columb			Yes		
St Davids		Yes*			
St Day		Yes*			
St Helens	Yes				
St Ives (Cambridgeshire)	Yes				
St Ives (Cornwall)	Yes*				
St Johns	Yes				Yes
St Just			Yes		
St Margarets Bay			Yes		
St Marychurch				Yes	Yes
St Mawes			Yes		
St Merryn			Yes		
St Monans			Yes		
St Neots	Yes				
St Peters	Yes				Yes
St Tudy			Yes		

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Stadhampton			Yes		
Stafford	Yes				
Staindrop			Yes		
Staines				Yes	Yes
Stainton			Yes		
Stalbridge			Yes		
Stalham	Yes*				
Stalybridge	Yes				Yes
Stamford				Yes*	Yes
Stamford Bridge		Yes*			
Stamford Hill	Yes				
Standeford	Yes*				
Standish	Yes				
Stancastle				Yes	
Stanford In The Vale			Yes		
Stanford Le Hope	Yes				
Stanley (County Durham)			Yes		
Stanley (Merseyside)	Yes				
Stanley (Perth and Kinross)			Yes		
Stanmore	Yes				
Stannington	Yes*				
Stanstead Abbotts	Yes*				
Stansted			Yes		
Stanton			Yes		
Staplehurst		Yes*			
Starbeck	Yes				Yes
Starcross	Yes				
Staveley (Cumbria)			Yes		
Staveley (Derbyshire)	Yes*				
Stechford				Yes	Yes

# S

## Full Fibre broadband Build Programme

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Steeple Aston			Yes		
Steeple Bumpstead			Yes		
Steeple Claydon			Yes		
Steeple Morden			Yes		
Steeton	Yes				Yes
Stenalees			Yes		
Stepney Green			Yes		
Stepping Hill	Yes*				
Stepps	Yes				
Stetchworth				Yes	Yes
Stevenage	Yes				
Stewarton				Yes	Yes
Stewartstown	Yes				
Steyning			Yes		
Sticklepath			Yes		
Stickney			Yes		
Stillington			Yes		
Stillington Xmidd			Yes		
Stirling	Yes				
Stock			Yes		
Stockport	Yes				
Stocksbridge		Yes*			
Stocksfield			Yes		
Stockton	Yes*				
Stockton Heath	Yes				
Stockton On Forest			Yes		
Stoke Bishop	Yes				
Stoke Canon			Yes		
Stoke City	Yes*				
Stoke Fleming				Yes	
Stoke Gabriel			Yes		

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Stoke Golding			Yes		
Stoke Mandeville		Yes*			
Stoke Trinity	Yes				
Stokesley			Yes		
Stone			Yes		
Stone (Staffordshire)				Yes	Yes
Stone Cross	Yes*				
Stonehaven				Yes	
Stonehouse (Gloucestershire)	Yes*				
Stonehouse (South Lanarkshire)	Yes				Yes
Stonesfield			Yes		
Stoneyburn	Yes				Yes
Stoneycroft				Yes	Yes
Stoneyford	Yes				
Stoneygate	Yes				Yes
Stony Stratford	Yes				
Stormont	Yes				Yes
Stornoway		Yes			
Storrington			Yes		
Stotfold	Yes				
Stourbridge			Yes		
Stourport	Yes				
Stow			Yes		
Stow (Lincolnshire)			Yes		
Stow-On-The-Wold			Yes		
Stowmarket	Yes				
Strabane	Yes				Yes
Strangford	Yes				
Stranraer	Yes*				
Stratford		Yes			
Stratford On Avon	Yes				

# S-T Full Fibre broadband Build Programme

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Strathaven			Yes		
Stratton Audley			Yes		
Stratton On The Fosse				Yes	Yes
Stratton St Margaret	Yes				Yes
Streatham	Yes				
Street	Yes				
Streetly				Yes	Yes
Strensall			Yes		
Stretham	Yes				Yes
Strood	Yes				
Stroud	Yes				
Stubbington	Yes				
Studley	Yes*				
Sturminster Marshall			Yes		
Sturminster Newton			Yes		
Sturry			Yes		
Sturton Le Steeple			Yes		
Sudbrooke Park	Yes				
Sudbury	Yes				
Sully				Yes	Yes
Summertown	Yes*				
Sunbury				Yes	Yes
Sunderland		Yes*			
Sunderland North	Yes*				
Surbiton		Yes			
Surfleet			Yes		
Surlingham			Yes		
Sutton (Cambridgeshire)	Yes				Yes
Sutton (Cheshire)			Yes		
Sutton Bridge			Yes		
Sutton Cheam	Yes				

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Sutton Coldfield				Yes	Yes
Sutton Cross		Yes*			
Sutton Elms	Yes*				
Sutton In Ashfield		Yes			
Sutton On Sea			Yes		
Sutton On Trent			Yes		
Sutton St Nicholas			Yes		
Sutton Valence			Yes		
Swadlincote	Yes				Yes
Swaffham	Yes*				
Swainsthorpe			Yes		
Swanage		Yes*			
Swanley	Yes				
Swansea				Yes	Yes
Swanton Morley			Yes		
Swatragh	Yes				
Swavesey			Yes		
Swimbridge			Yes		
Swinderby		Yes*			
Swindon	Yes				
Swineshead			Yes		
Swinton (Greater Manchester)				Yes	Yes
Sydenham	Yes*				
Symington			Yes		
Tadcaster				Yes	Yes
Tadley			Yes		
Tadworth		Yes*			
Taffs Well	Yes*				
Tain			Yes		
Takeley	Yes				Yes

# T Full Fibre broadband Build Programme

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Talgarth			Yes		
Talybont			Yes		
Talywain		Yes*			
Tamworth	Yes				
Tandragee	Yes				Yes
Tarbert			Yes		
Tarbolton			Yes		
Tarporley				Yes	Yes
Tarvin				Yes	Yes
Tattenhall	Yes				
Taunton	Yes				
Tavistock				Yes	Yes
Tayport		Yes*			
Teane			Yes		
Tedburn St Mary			Yes		
Teddington	Yes				
Teignmouth	Yes				
Telford	Yes*				
Temple Cloud			Yes		
Templecombe			Yes		
Templepatrick	Yes				
Tempo	Yes				
Tenbury Wells		Yes*			
Tenby	Yes				
Tenterden				Yes	Yes
Terrington St Clement	Yes*				
Terrington St John		Yes*			
Tetbury		Yes*			
Tettenhall	Yes				
Teversham		Yes*			
Tewkesbury	Yes				

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Teynham			Yes		
Thame	Yes				
Thames Ditton				Yes	Yes
Thamesmead				Yes	
Thanet	Yes				
Thatcham	Yes				
Thaxted			Yes		
The Lizard			Yes		
Theale	Yes*				
Thetford	Yes				
Theydon Bois	Yes				Yes
Thirsk		Yes*			
Thistleton			Yes		
Thornbury			Yes		
Thorne	Yes				Yes
Thorner			Yes		
Thorney			Yes		
Thornham			Yes		
Thornhill (Dumfries and Galloway)		Yes*			
Thornley	Yes				
Thornly Park	Yes				
Thornton			Yes		
Thornton Heath				Yes	Yes
Thorpe	Yes				
Thorpe Bay	Yes				
Thrapston	Yes*				
Threewaters			Yes		
Thrybergh			Yes		
Thurnby	Yes				
Thursford			Yes		

# T Full Fibre broadband Build Programme

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Thurso			Yes		
Tibshelf			Yes		
Ticehurst			Yes		
Tickhill			Yes		
Tideswell			Yes		
Tidworth	Yes*				
Tilbury		Yes*			
Tile Hill				Yes	Yes
Tillicoultry	Yes				
Tillingham			Yes		
Tilston	Yes				
Tilton		Yes			
Timsbury			Yes		
Tintagel			Yes		
Tinto			Yes		
Tipton	Yes				Yes
Tiptree			Yes		
Tisbury			Yes		
Titchfield				Yes	
Tittleshall		Yes*			
Tiverton	Yes				
Tobermory			Yes		
Tockwith			Yes		
Toddington		Yes*			
Todmorden		Yes*			
Toll Bar	Yes				
Tollerton			Yes		
Tollesbury			Yes		
Tonbridge	Yes				Yes
Tonypandy	Yes				
Tonyrefail		Yes*			

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Toomebridge	Yes				
Toothill				Yes	
Topcliffe			Yes		
Topsham				Yes*	Yes
Torcross			Yes		
Torksey			Yes		
Torpoint			Yes		
Torquay				Yes	
Torrington			Yes		
Totnes	Yes				
Tottenham	Yes				
Tottington	Yes*				
Totton	Yes				
Tow Law			Yes		
Towcester				Yes	Yes
Trafford			Yes		
Tranent				Yes	Yes
Trawsfynydd			Yes		
Trearddur Bay			Yes		
Trebetherick			Yes		
Tredegar	Yes				Yes
Trefnant	Yes*				
Treforest		Yes*			
Tregony			Yes		
Treharris		Yes*			
Trentham		Yes*			
Trentside				Yes	Yes
Treorchy		Yes*			
Tresillian			Yes		Yes
Trimdon		Yes*			
Trimsaran			Yes		

# T-W Full Fibre broadband Build Programme

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Tring			Yes		
Troon				Yes	
Trowbridge	Yes				
Trumpington	Yes				
Truro	Yes				
Tulnacross	Yes				
Tulse Hill	Yes				
Tunbridge Wells	Yes				
Turgis Green			Yes		
Turriff		Yes*			
Turton		Yes*			
Turves			Yes		
Turvey	Yes				
Tutbury			Yes		
Tuxford			Yes		
Twickenham				Yes	Yes
Twigworth			Yes		
Twycross			Yes		
Twyford (Berkshire)			Yes*		
Twyford (Hampshire)			Yes		
Tynyngongl			Yes		
Tywyn		Yes*			
Uckfield	Yes				Yes
Uddingston	Yes				
Ulgham		Yes			
Ullapool			Yes		
Ulverston	Yes				
Undercliffe	Yes				
Upavon			Yes		
Upholland	Yes				Yes
Upminster				Yes*	

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Upper Cwmtwrch			Yes		
Upper Heyford			Yes		
Upper Holloway		Yes			
Upper Largo				Yes	Yes
Upper Warlingham			Yes		
Uppingham			Yes		
Upton Park	Yes				
Upton Upon Severn	Yes*				
Upwell			Yes		
Upwey	Yes				
Urmston	Yes				
Usk			Yes		
Uttoxeter	Yes				Yes
Uxbridge	Yes				
Valley	Yes				
Vange	Yes				
Vauxhall	Yes*				
Ventnor			Yes		
Verwood				Yes	Yes
Victoria	Yes				Yes
Waddesdon			Yes		
Waddington			Yes		
Wadebridge		Yes*			
Wadhurst			Yes		
Wadsleybridge				Yes	Yes
Wainfleet			Yes		
Wakefield	Yes				Yes
Walcott			Yes		
Waldringfield	Yes				
Walkden				Yes	Yes
Walkerburn			Yes		

# W Full Fibre broadband Build Programme

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Walkern			Yes		
Wallasey				Yes	Yes
Wallingford			Yes		
Wallington	Yes				
Wallop			Yes		
Wallsend	Yes				
Walney	Yes*				
Walsall	Yes				
Walsgrave On Sowe			Yes		
Waltham			Yes		
Waltham Cross	Yes				
Walthamstow	Yes				
Walton On Thames	Yes				
Walworth	Yes*				
Wandsworth	Yes				
Wansford			Yes		
Wanstead	Yes				
Wantage	Yes				
Wapping	Yes				
Warborough			Yes*		
Warboys	Yes				
Ware	Yes				
Wareham		Yes*			
Wargrave			Yes*		
Waringstown	Yes				Yes
Warminster		Yes			
Warmwell			Yes		
Warrenpoint	Yes				Yes
Warrington	Yes				
Warsop			Yes		
Warwick			Yes		

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Washford			Yes		
Washingborough			Yes		
Washington	Yes*				
Waterbeach			Yes		
Waterhayes Farm				Yes	Yes
Wateringbury				Yes	
Waterloo				Yes	Yes
Waterlooville			Yes		
Waterside	Yes				Yes
Watford	Yes				Yes
Wath Upon Dearne		Yes*			
Watlington			Yes		
Watlington (Oxfordshire)			Yes		
Watton				Yes	
Watton At Stone		Yes*			
Watton Dummy		Yes*			
Waverley				Yes	
Weaverham				Yes	Yes
Wednesbury	Yes				Yes
Weedon			Yes		
Weeley			Yes		
Welford On Avon			Yes		
Wellesbourne		Yes			
Wellfield		Yes*			
Wellingborough	Yes				Yes
Wellington	Yes*				
Wells			Yes		
Wells (Somerset)			Yes		
Welshpool	Yes				Yes
Welton			Yes		
Welwyn	Yes				

# W Full Fibre broadband Build Programme

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Welwyn Garden	Yes				
Wem				Yes	Yes
Wembley	Yes*				
Wembury		Yes*			
Wemyss Bay			Yes		
Wendover		Yes*			
Wentbridge			Yes		
Wentworth				Yes	Yes
Weobley			Yes		
Werrington		Yes			
West Auckland		Yes*			
West Ayton			Yes		
West Bromwich	Yes				
West Calder				Yes	Yes
West Chiltonington			Yes		
West Coker	Yes*				
West Drayton				Yes*	Yes
West Haddon		Yes*			
West Kensington			Yes		
West Kilbride	Yes				
West Kingsdown				Yes	Yes
West Linton			Yes		
West Malling	Yes*				
West Mersea			Yes		
West Monkton	Yes				
West Runton			Yes		
West Wellow			Yes		
West Wickham	Yes*				
West Wigston			Yes		
West Wrating			Yes		
Westbourne	Yes				

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Westbury Wilts		Yes*			
Westbury-On-Trym				Yes	Yes
Wester Hailes		Yes			
Westerham			Yes		
Western	Yes				
Westgate	Yes				
Westhoughton	Yes*				
Westminster			Yes		
Weston Favell		Yes*			
Weston Zoyland			Yes		
Weston-Super-Mare	Yes				
Westwood (Cheshire)	Yes*				
Wetherby				Yes	
Weybourne			Yes		
Weybridge	Yes				
Weyhill			Yes		
Weymouth	Yes				
Whaley Bridge		Yes*			
Whalley				Yes*	Yes
Wheathampstead				Yes*	Yes
Wheatley			Yes		
Wheaton Aston		Yes*			
Wheldrake			Yes		
Whickham	Yes*				
Whimble			Yes		
Whissendine			Yes		Yes
Whitburn (Tyne and Wear)		Yes			
Whitburn (West Lothian)				Yes	Yes
Whitby	Yes				
Whitchurch			Yes		
Whitchurch (Bristol)				Yes	Yes



# W Full Fibre broadband Build Programme

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Whitchurch (Cardiff)				Yes	Yes
Whitchurch (Hampshire)			Yes		
Whitchurch (Shropshire)	Yes				Yes
Whiteabbey				Yes	Yes
Whitecroft			Yes		
Whitefield				Yes	Yes
Whitehall			Yes		
Whitehaven		Yes*			
Whitehead	Yes				Yes
Whitehills			Yes		
Whiteley	Yes				
Whiting Bay			Yes		
Whitley Bay				Yes	Yes
Whitley Bridge			Yes		
Whitstable	Yes				
Whittington			Yes		
Whittlesey	Yes				
Whitton	Yes*				
Whitwell (Derbyshire)				Yes	Yes
Whitwell (Hertfordshire)		Yes*			
Whitworth			Yes		
Wick			Yes		
Wickersley	Yes				
Wickford				Yes	Yes
Wickham			Yes		
Wickham Bishops			Yes		
Wickham Market			Yes		
Wickwar			Yes		
Widemouth Bay			Yes		
Wideopen			Yes		
Widnes	Yes				Yes

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Wigan	Yes				
Wigton		Yes*			
Wigtown			Yes		
Wilberfoss			Yes		
Willaston	Yes				Yes
Willenhall	Yes				
Willesden			Yes		
Willingham			Yes		
Willington				Yes	Yes
Williton		Yes*			
Willowcroft	Yes				Yes
Wilmslow	Yes				
Wilpshire				Yes*	Yes
Wilstead	Yes				
Wilton	Yes				
Wimbledon	Yes				
Wimborne	Yes				
Wincanton			Yes		
Winchburgh		Yes*			
Winchcombe			Yes		
Winchester		Yes			
Winchmore Hill			Yes		
Windermere	Yes*				
Windsor	Yes				
Wing		Yes*			
Wingham			Yes		
Winkfield Row	Yes				
Winscombe				Yes	Yes
Winsford (Cheshire)				Yes	Yes
Winsford (Somerset)				Yes	
Winslow			Yes		

# W Full Fibre broadband Build Programme

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Winstar			Yes		
Winterbourne		Yes*			
Winterslow			Yes		
Winterton				Yes	Yes
Winterton-On-Sea			Yes		
Winton	Yes				Yes
Wirksworth			Yes		
Wisbech	Yes				
Wisbech St Mary			Yes		
Wishaw		Yes*			
Witham			Yes		
Withdean (Brighton)				Yes	
Withernsea				Yes	Yes
Witnesham	Yes				
Witney	Yes				
Wiveliscombe	Yes*				
Wivelsfield Green			Yes		
Wivenhoe			Yes		
Woking	Yes				
Wokingham	Yes*				
Woldingham			Yes		
Wollaton				Yes	Yes
Wolston	Yes*				
Wolverhampton				Yes*	
Wolverley		Yes*			
Wolverton	Yes				
Wolviston			Yes		
Wombourne			Yes		
Wombwell		Yes*			
Wood St				Yes	
Woodborough			Yes		

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Woodbridge	Yes				
Woodbury	Yes*				
Woodford	Yes				
Woodgate				Yes	Yes
Woodhall Spa			Yes		
Woodham Ferrers	Yes				
Woodhouse				Yes	Yes
Woodhouse Eaves			Yes		
Woodley (Berkshire)	Yes*				
Woodley (Greater Manchester)	Yes				Yes
Woodseats	Yes*				
Woodstock		Yes*			
Woolacombe	Yes*				
Woolhampton			Yes		
Woolley			Yes		
Woolston		Yes*			
Woolverstone			Yes		
Woolwich	Yes				
Wootton		Yes*			
Wootton Bassett				Yes	Yes
Wootton Bridge			Yes		
Worcester Central	Yes				Yes
Worcester Park				Yes*	Yes
Workington		Yes*			
Worksop Mnr	Yes				
Worle	Yes*				
Wormley			Yes		
Worplesdon			Yes		
Worthing Central				Yes	Yes
Worthing Swandean				Yes	

# W-Y Full Fibre broadband Build Programme

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Worthing West	Yes				
Wotton Under Edge			Yes		
Wragby			Yes		
Wraysbury				Yes	Yes
Wrentham		Yes*			
Wrexham	Yes				
Wrexham North		Yes*			
Wrington				Yes	Yes
Writtle		Yes*			
Wroxham		Yes			
Wroxton St Mary			Yes		
Wybunbury		Yes*			
Wychbold			Yes		
Wye			Yes		
Wylam			Yes		
Wymondham				Yes	
Wythall			Yes		
Wythenshawe				Yes	Yes
Yapton			Yes		
Yardley Gobion			Yes		
Yarmouth			Yes		
Yarnfield			Yes		
Yateley		Yes			
Yatton	Yes				
Yaxley		Yes			
Yealmpton		Yes*			
Yelverton		Yes*			
Yeovil	Yes				
Yetminster	Yes*				
Ynysddu	Yes				Yes
Ynysowen	Yes*				

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Ynysybwl			Yes		
York	Yes				
Youlgreave			Yes		
Yoxall			Yes		

The above table contains a list of Openreach's FTTP locations within our current Fibre First Towns, Cities and Boroughs Build Programme as well as Market towns and villages build Programmes (the vast majority of which are in Area 3)

It doesn't show FTTP deployment related to BDUK, new sites/retro new-sites and other smaller scale programmes or infill. Openreach has exercised its best efforts to ensure that the contents of this table accurately reflect its relevant FTTP build plans at the time of publication. Details at an exchange level are shown in the main only where Openreach expects that it will build in the greater majority of the relevant exchange. Openreach will keep this information updated on a rolling basis, including to reflect any possible changes to existing plans which may become necessary due to unforeseen operational obstacles (particularly where build is yet to commence).

'We've finished the main part of our build in this exchange' refers to the exchanges where build has been largely completed as part of the FTTP Fibre First Towns, Cities and Boroughs Build Programme or Market town and Villages programme, but doesn't mean that services will be available from this date, or that services will be available to every premise. Further deployment may take place in future, and build may also continue as part of our new sites activity and to deliver smaller in-fill programmes

**openreach.co.uk**

The telecommunications services described in this publication are subject to availability and may be modified from time to time. Services and equipment are provided subject to British Telecommunications plc's respective standard conditions of contract. Nothing in this publication forms any part of any contract. Openreach and the Openreach logo are trademarks of British Telecommunications plc.

© British Telecommunications plc 2022. Openreach Limited. Registered office: 6 Gracechurch St, London, EC3V 0AT.  
Registered in England and Wales no. 10690039.

**Produced and designed by Openreach**

**openreach**

